City of Alameda Active Transportation Plan and Vision Zero Action Plan Overall Schedule

Last revised: September 17, 2019



2019 2020

			2019								20	020						
Task	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	
Task 1: Project Initiation and Project Management																		
Task 1.1: Project Initiation																		
Task 1.2: Ongoing Project Management															\rightarrow			
Task 1.3 Equity Framework																		
Task 2: Outreach Plan and Implementation																		
Task 2.1: Develop and Implement Outreach Plan																		
Task 2.2: Outreach Events																		
Community Workshops (3)																		
Walking and Bicycling Audits (8)																		
Focus Groups (4)																		
Pop-Up Events (6)																		
Task 2.3: Technical Advisory Committee (3)																		
Task 2.4A: Project Web Page															\rightarrow			
Task 2.4B: Web-Based Interactive Map																		
Task 2.5A: Transportation Commission Meetings (5)																		
Task 2.5B: Commission and City Council Meetings																		
Task 2.6: Community Input Results																		
Task 3: Evaluate Existing Conditions and Conduct Needs Analysis																		
Task 3.1: Organize Existing Data																		
Task 3.2: Field Inventories and New Data Collection																		
Task 3.3: Demographic Profile & Community Survey																		
Task 3.4: Evaluate Existing Conditions (Needs, Constraints, and Opportunities)																		
Task 3.5: Existing Conditions and Needs Report																		
Task 4: Vision and Goals																		
Task 4.1: Refresh Vision																		
Task 4.2: Update Goals																		
Task 5: Network and Facility Recommendations																		
Task 5.1: Methodology for Recommendations																		
Task 5.2: Update and Expand Pedestrian and Bicycle Networks																		
Task 5.3: Recommend Supporting Infrastructure																		
Task 6: Policy and Standard Recommendations																		
Task 6.1: Policy and Standard Recommendations																		
Task 7: Program Recommendations																		
Task 7.1: Program Recommendations																		
Task 8: Prioritization and Implementation Strategy and Tools																		
Task 8.1: Prioritization Criteria																		
Task 8.2: Prioritization of Projects and Programs																		
Task 8.3: Cost Estimates																		
Task 8.4: Implementation Strategy																		
Task 8.5: Concept Designs/Alternative Concepts																		
Task 8.6: Policy and Standard Development																		
Task 8.7: Program Development																		
Task 9: Design Guidelines and Standards																		
Task 9.1: Design Guidelines and Standards																		
Task 10: Plan Documentation and Appendices																		
Task 10.1: Develop Draft Plan																		
Task 10.2: Revise and Finalize Plan																		
Task 11: Vision Zero Action Plan																		
Task 11.1: Vision Zero Policy Adoption																		
Task 11.2: Vision Zero Task Force (3)	To be deteri	mined																
Task 11.3: Vision Zero Collision Analysis																		
Task 11.4 Actions Development																		
Task 11.5 Performance Measures Task 11.6 Action Plan																		