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1 Project Management 

1.1 Project Management 16 60 30 30 40 60 30 266 50,607$    

2 Coordination and Team Meetings

2.1 Coordination and Meetings 8 60 60 30 158 34,815$    

3 Public Outreach and Meetings

4 Caltrans Project Development

20 25 25 25 25 120 17,926$    

5 Traffic Analysis

20 25 25 25 25 120 17,926$    

6 Environmental Documentation

20 25 25 25 25 120 17,926$    

7 Support Services

7.1 Support Services 40 25 25 25 0 25 40 80 80 340 48,690$    

8 Engineering Plans, Specifications, and Estimates

8.1 Final Plan Development 40 360 430 420 20 400 40 40 150 120 2020 264,915$  

8.2 Final Specifications 20 40 10 70 13,838$    

8.3Final Engineer's Opinion of Probable Construction Costs 20 40 10 70 13,838$    

9 Construction Bid Support

9.1 Construction Bid Support 0 -$          

10 Construction Engineering Services

10.1 Construction Engineering Services 80 100 100 100 380 60,567$    

Total Hours 16 8 380 730 630 620 70 500 80 150 80 0 150 120 40 60 30 3,664        541,048$  
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Alameda Central Avenue Safety Improvement Project PS&E 

and Construction Engineering Services
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