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SOFTWARE AS A SERVICE AGREEMENT 

This Software as a Service Agreement is made between Tyler Technologies, Inc. and Client. 

WHEREAS, Client selected Tyler to provide certain products and services set forth in the Investment 
Summary, including providing Client with access to Tyler's proprietary software products, and Tyler 
desires to provide such products and services under the terms of this Agreement; 

I 

NOW THEREFORE, in consideration of the foregoing and of the mutual covenants and promises set forth 
in this Agreement, Tyler and Client agree as follows: 

SECTION A- DEFINITIONS 

• "Agreement" means this Software as a Services Agreement. 
• "Business Travel Policy" means our business travel policy. A copy of our current Business Travel 

Policy is attached as Schedule 1 to Exhibit B. 

• "Client" means City of Alameda, California. 
• "Data" means your data necessary to utilize the Tyler Software. 
• "Data Storage Capacity'' means the contracted amount of storage capacity for your Data 

identified in the Investment Summary. 

• "Defect" means a failure of the Tyler Software to substantially conform to the functional 
descriptions set forth in our written proposal to you, or their functional equivalent. Future 
functionality may be updated, modified, or otherwise enhanced through our maintenance and 
support services, and the governing functional descriptions for such future functionality will be 
set forth in our then-current Documentation. 

• "Defined Users" means the number of users that are authorized to use the Saas Services. The 
Defined Users for the Agreement are as identified in the Investment Summary. 

• "Developer" means a third party who owns the intellectual property rights to Third Party 
Software. 

• "Documentation" means any online or written documentation related to the use or 
functionality of the Tyler Software that we provide or otherwise make available to you, including 
instructions, user guides, manuals and other training or self-help documentation. 

• "Effective Date" means the date by which both your and our authorized representatives have 
signed the Agreement. 

• "Force Majeure" means an event beyond the reasonable control of you or us, including, without 
limitation, governmental action, war, riot or civil commotion, fire, natural disaster, or any other 
cause that could not with reasonable diligence be foreseen or prevented by you or us. 

• "Investment Summary" means the agreed upon cost proposal for the products and services 
attached as Exhibit A. 

• "Invoicing and Payment Policy" means the invoicing and payment policy. A copy of our current 
Invoicing and Payment Policy is attached as Exhibit B. 

• "Saas Fees" means the fees for the Saas Services identified in the Investment Summary. 

• "Saas Services" means software as a service consisting of system administration, system 



management, and system monitoring activities that Tyler performs for the Tyler Software, and 
includes the right to access and use the Tyler Software, receive maintenance and support on the 
Tyler Software, including Downtime resolution under the terms of the SLA, and Data storage and 
archiving. Saas Services do not include support of an operating system or hardware, support 
outside of our normal business hours, or training, consulting or other professional services. 

• "SLA" means the service level agreement. A copy of our current SLA is attached hereto as 
Exhibit C. 

• "Statement of Work" means the industry standard implementation plan describing how our 
professional services will be provided to implement the Tyler Software, and outlining your and 
our roles and responsibilities in connection with that implementation. The Statement of Work is 
attached as Exhibit E. 

• "Support Call Process" means the support call process applicable to all of our customers who 
have licensed the Tyler Software. A copy of our current Support Call Process is attached as 
Schedule 1 to Exhibit C. 

• "Third Party Terms" means, if any, the end user license agreement(s) or similar terms for the 
Third Party Software, as applicable and attached as Exhibit D. 

• "Third Party Hardware" means the third party hardware, if any, identified in the Investment 
Summary. 

• "Third Party Products" means the Third Party Software and Third Party Hardware. 

• "Third Party Software" means the third party software, if any, identified in the Investment 
Summary. 

• "Third Party Services" means the third party services, if any, identified in the Investment 
Summary. 

• "Tyler" means Tyler Technologies, Inc., a Delaware corporation .. 

• "Tyler Software" means our proprietary software, including any integrations, custom 
modifications, and/or other related interfaces identified in the Investment Summary and 
licensed by us to you through this Agreement. 

• "we", "us", "our" and similar terms mean Tyler. 

• "you" and similar terms mean Client. 

SECTION B - SAAS SERVICES 

1. Rights Granted. We grant to you the non-exclusive, non-assignable limited right to use the Saas 
Services solely for your internal business purposes for the number of Defined Users only. The Tyler 
Software will be made available to you according to the terms of the SLA. You acknowledge that we 
have no delivery obligations and we will not ship copies of the Tyler Software as part of the Saas 
Services. You may use the Saas Services to access updates and enhancements to the Tyler Software, 
as further described in Section C(B). 

2. Saas Fees. You agree to pay us the Saas Fees. Those amounts are payable in accordance with our 
Invoicing and Payment Policy. The Saas Fees are based on the number of Defined Users and amount 
of Data Storage Capacity. You may add additional users or additional data storage capacity on the 
terms set forth in Section H(l). In the event you regularly and/or meaningfully exceed the Defined 
Users or Data Storage Capacity, we reserve the right to charge you additional fees commensurate 
with the overage(s). 

3. Ownership. 



3.1 We retain all ownership and intellectual property rights to the Saas Services, the Tyler Software, 
and anything developed by us under this Agreement. You do not acquire under this Agreement 
any license to use the Tyler Software in excess of the scope and/or duration of the Saas Services. 

3.2 The Documentation is licensed to you and may be used and copied by your employees for 
internal, non-commercial reference purposes only. 

3.3 You retain all ownership and intellectual property rights to the Data. You expressly recognize 
that except to the extent necessary to carry out our obligations contained in this Agreement, we 
do not create or endorse any Data used in connection with the Saas Services. 

4. Restrictions. You may not: (a) make the Tyler Software or Documentation resulting from the Saas 
Services available in any manner to any third party for use in the third party's business operations; 
(b) modify, make derivative works of, disassemble, reverse compile, or reverse engineer any part of 
the Saas Services; (c) access or use the Saas Services in order to build or support, and/or assist a 
third party in building or supporting, products or services competitive to us; or (d) license, sell, rent, 
lease, transfer, assign, distribute, display, host, outsource, disclose, permit timesharing or service 
bureau use, or otherwise commercially exploit or make the Saas Services, Tyler Software, or 
Documentation available to any third party other than as expressly permitted by this Agreement. 

5. Software Warranty. We warrant that the Tyler Software will perform without Defects during the 
term of this Agreement. If the Tyler Software does not perform as warranted, we will use all 
reasonable efforts, consistent with industry standards, to cure the Defect in accordance with the 
maintenance and support process set forth in Section C(S), below, the SLA and our then current 
Support Call Process. 

6. Functionality Replacement. For a period of five (5) years from the Effective Date, if a new release of 
the Tyler Software removes functionality that was originally provided under this Saas Agreement, 
we will provide alternative means for performing the same function, at no additional cost to you 
beyond payment of the annual Saas Fees. 

7. Saas Services 

7.1 Our Saas Services are audited at least yearly in accordance with the AICPA's Statement on 
Standards for Attestation Engagements ("SSAE") No. 18. We have attained, and will maintain, 
SOC 1 and SOC 2 compliance, or its equivalent, for so long as you are timely paying for Saas 
Services. Upon execution of a mutually agreeable Non-Disclosure Agreement ("NDA"), we will 
provide you with a summary of our compliance report(s) or its equivalent. Every year 
thereafter, for so long as the NDA is in effect and in which you make a written request, we will 
provide that same information. 

7.2 You will be hosted on shared hardware in a Tyler data center, but in a database dedicated to 
you, which is inaccessible to our other customers. 

7.3 We have fully-redundant telecommunications access, electrical power, and the required 
hardware to provide access to the Tyler Software in the event of a disaster or component 
failure. In the event any of your Data has been lost or damaged due to an act or omission of 
Tyler or its subcontractors or due to a defect in Tyler's software, we will use best commercial 
efforts to restore all the Data on servers in accordance with the architectural design's 



capabilities and with the goal of minimizing any Data loss as greatly as possible. In no case shall 
the recovery point objective ("RPO") exceed a maximum of twenty-four (24) hours from 
declaration of disaster. For purposes of this subsection, RPO represents the maximum tolerable 
period during which your Data may be lost, measured in relation to a disaster we declare, said 
declaration will not be unreasonably withheld. 

7.4 In the event we declare a disaster, our Recovery Time Objective ("RTO") is twenty-four (24) 
hours. For purposes of this subsection, RTO represents the amount of time, after we declare a 
disaster, within which your access to the Tyler Software must be restored. 

7.5 We conduct annual penetration testing of either the production network and/or web 
application to be performed. We will maintain industry standard intrusion detection and 
prevention systems to monitor malicious activity in the network and to log and block any such 
activity. We will provide you with a written or electronic record of the actions taken by us in the 
event that any unauthorized access to your database(s) is detected as a result of our security 
protocols. We will undertake an additional security audit, on terms and timing to be mutually 
agreed to by the parties, at your written request. You may not attempt to bypass or subvert 
security restrictions in the Saas Services or environments related to the Tyler Software. 
Unauthorized attempts to access files, passwords or other confidential information, and 
unauthorized vulnerability and penetration test scanning of our network and systems {hosted or 
otherwise) is prohibited without the prior written approval of our IT Security Officer. 

7.6 We test our disaster recovery plan on an annual basis. Our standard test is not client-specific. 
Should you request a client-specific disaster recovery test, we will work with you to schedule 
and execute such a test on a mutually agreeable schedule. At your written request, we will 
provide test results to you within a commercially reasonable timeframe after receipt ofthe 
request. 

7.7 We will be responsible for importing back-up and verifying that you can log-in. You will be 
responsible for running reports and testing critical processes to verify the returned Data. 

7 .8 We provide secure Data transmission paths between each of your workstations and our servers. 

7.9 For at least the past twelve {12) years, all of our employees have undergone criminal 
background checks prior to hire. All employees sign our confidentiality agreement and security 
policies. Our data centers are accessible only by authorized personnel with a unique key entry. 
All other visitors must be signed in and accompanied by authorized personnel. Entry attempts 
to the data center are regularly audited by internal staff and external auditors to ensure no 
unauthorized access. 

7.10 Where applicable with respect to our applications that take or process card payment data, we 
are responsible for the security of card holder data that we possess, including functions relating 
to storing, processing, and transmitting of the card holder data and affirm that, as of the 
Effective Date, we comply with applicable requirements to be considered PCI DSS compliant and 
have performed the necessary steps to validate compliance with the PCI DSS. We agree to 
supply the current status of our PCI DSS compliance program in the form of an official 
Attestation of Compliance, which can be found at https://www.tylertech.com/about­
us/compliance, and in the event of any change in our status, will comply with applicable notice 
requirements. 



SECTION C - OTHER PROFESSIONAL SERVICES 

1. Other Professional Services. We will provide you the various implementation-related services 
itemized in the Investment Summary and described in the Statement of Work. 

2. Professional Services Fees. You agree to pay us the professional services fees in the amounts set 
forth in the Investment Summary. Those amounts are payable in accordance with our Invoicing and 
Payment Policy. You acknowledge that the fees stated in the Investment Summary are good-faith 
estimates of the amount of time and materials required for your implementation. We will bill you 
the actual fees incurred based on the in-scope services provided to you. Any discrepancies in the 
total values set forth in the Investment Summary will be resolved by multiplying the applicable 
hourly rate by the quoted hours. 

3. Additional Services. The Investment Summary contains, and the Statement of Work describes, the 
scope of services and related costs (including programming and/or interface estimates) required for 
the project based on our understanding of the specifications you supplied. If additional work is 
required, or if you use or request additional services, we will provide you with an addendum or 
change order, as applicable, outlining the costs for the additional work. The price quotes in the 
addendum or change order will be valid for thirty (30) days from the date of the quote. 

4. Cancellation. If travel is required, we will make all reasonable efforts to schedule travel for our 
personnel, including arranging travel reservations, at least two (2) weeks in advance of 
commitments. Therefore, if you cancel services less than two (2) weeks in advance (other than for 
Force Majeure or breach by us), you will be liable for all (a) non-refundable expenses incurred by us 
on your behalf, and (b) daily fees associated with cancelled professional services if we are unable to 
reassign our personnel. We will make all reasonable efforts to reassign personnel in the event you 
cancel within two (2) weeks of scheduled commitments. 

5. Services Warranty. We will perform the services in a professional, workmanlike manner, consistent 
with industry standards. In the event we provide services that do not conform to this warranty, we 
will re-perform such services at no additional cost to you. 

6. Site Access and Requirements. At no cost to us, you agree to provide us with full and free access to 
your personnel, facilities, and equipment as may be reasonably necessary for us to provide 
implementation services, subject to any reasonable security protocols or other written policies 
provided to us as of the Effective Date, and thereafter as mutually agreed to by you and us. 

7. Client Assistance. You acknowledge that the implementation of the Tyler Software is a cooperative 
process requiring the time and resources of your personnel. You agree to use all reasonable efforts 
to cooperate with and assist us as may be reasonably required to meet the agreed upon project 
deadlines and other milestones for implementation. This cooperation includes at least working with 
us to schedule the implementation-related services outlined in this Agreement. We will not be 
liable for failure to meet any deadlines and milestones when such failure is due to Force Majeure or 
to the failure by your personnel to provide such cooperation and assistance (either through action 
or omission). 

8. Personnel 
8.1 Project Manager. Each party shall appoint a project manager. The project managers shall meet 

as agreed upon and reasonably necessary to coordinate, review, and ensure Tyler's performance 



under this Agreement. Client's project manager will oversee the administration of Tyler's tasks 
under this Agreement. The foregoing notwithstanding, Tyler shall direct its personnel in the 
performance of services required under this Agreement. 

8.2 Personnel. Tyler shall exercise commercially reasonable efforts to not reassign its personnel 
assigned to Client's project. Client may request personnel changes with cause. Client shall 
permit Tyler reasonable opportunity to cure requests to remove personnel that Client deems is 
performing unsatisfactorily. Any replacement personnel assigned by Tyler shall have sufficient 
experience and familiarity with the Client's project so as to provide services in accordance with 
the requirements of this Agreement prior to said replacement personnel performing billable 
services under this Agreement. If Client disputes that Tyler personnel assigned to the Client 
have sufficient experience and familiarity with the Client's project so as to provide services in 
accordance with the requirements of this Agreement, then the dispute will be resolved by 
proceeding with the dispute process set forth in Section H, Subsection 3 of this Agreement. 

9. Maintenance and Support. For so long as you timely pay your Saas Fees according to the Invoicing 
and Payment Policy, then in addition to the terms set forth in the SLA and the Support Call Process, 
we will: 

9.1 perform our maintenance and support obligations in a professional, good, and workmanlike 
manner, consistent with industry standards, to resolve Defects in the Tyler Software (limited to 
the then-current version and the immediately prior version); 

9.2 provide telephone support during our established support hours; 

9.3 maintain personnel that are sufficiently trained to be familiar with the Tyler Software and Third 
Party Software, if any, in order to provide maintenance and support services; 

9.4 make available to you all major and minor releases to the Tyler Software (including updates and 
enhancements) that we make generally available without additional charge to customers who 
have a maintenance and support agreement in effect; and 

9.5 provide non-Defect resolution support of prior releases of the Tyler Software in accordance with 
our then-current release life cycle policy. 

We will use all reasonable efforts to perform support services remotely. Currently, we use a third-party 
secure unattended connectivity tool called Bomgar, as well as GotoAssist by Citrix. Therefore, you agree 
to maintain a high-speed internet connection capable of connecting us to your PCs and server(s). You 
agree to provide us with a login account and local administrative privileges as we may reasonably 
require to perform remote services. We will, at our option, use the secure connection to assist with 
proper diagnosis and resolution, subject to any reasonably applicable security protocols. If we cannot 
resolve a support issue remotely, we may be required to provide onsite services. In such event, we will 
be responsible for our travel expenses, unless it is determined that the reason onsite support was 
required was a reason outside our control. Either way, you agree to provide us with full and free access 
to the Tyler Software, working space, adequate facilities within a reasonable distance from the 
equipment, and use of machines, attachments, features, or other equipment reasonably necessary for 
us to provide the maintenance and support services, all at no charge to us. We strongly recommend 
that you also maintain your VPN for backup connectivity purposes. 



For the avoidance of doubt, Saas Fees do not include the following services: (a) onsite support (unless 
Tyler cannot remotely correct a Defect in the Tyler Software, as set forth above); (b) application design; 
(c) other consulting services; or (d) support outside our normal business hours as listed in our then­
current Support Call Process. Requested services such as those outlined in this section will be billed to 
you on a time and materials basis at our then current rates. You must request those services with at 
least one (1) weeks' advance notice. 

SECTION D -THIRD PARTY PRODUCTS 

1. Third Party Hardware. We will sell, deliver, and install onsite the Third Party Hardware, if you have 
purchased any, for the price set forth in the Investment Summary. Those amounts are payable in 
accordance with our Invoicing and Payment Policy. 

2. Third Party Software. As part of the Saas Services, you will receive access to the Third Party 
Software and related documentation for internal business purposes only. Your rights to the Third 
Party Software will be governed by the Third Party Terms. 

3. Third Party Products Warranties. 

3.1 We are authorized by each Developer to grant access to the Third Party Software. 

3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will receive 
free and clear title to the Third Party Hardware. 

3.3 You acknowledge that we are not the manufacturer of the Third Party Products. We do not 
warrant or guarantee the performance of the Third Party Products. However, we grant and pass 
through to you any warranty that we may receive from the Developer or supplier of the Third 
Party Products. 

4. Third Partv Services. If you have purchased Third Party Services, those services will be provided 
independent of Tyler by such third-party at the rates set forth in the Investment Summary and in 
accordance with our Invoicing and Payment Policy. 

SECTION E - INVOICING AND PAYMENT; INVOICE DISPUTES 

1. Not To Exceed Contract Amount. The City and Tyler agree that the total not-to-exceed contract 
amount for the contract Term (as described in Section F(1)) is $3,978,212.00. This amount equals 
the sum of the one time fees and ten-year Saas fees associated with the modules listed in the 
Investment Summary. The not to exceed contract amount includes travel expenses for the Saas and 
services in scope as of the Effective Date. The not to exceed commitment is contingent on your 
timely performance of your obligations under this Agreement, as well as the scope of the 
Agreement upon the Effective Date. Tyler reserves the right to require adjustment of the not to 
exceed amount for any changes in scope. 

2. Invoicing and Payment. We will invoice you the Saas Fees and fees for other professional services in 
the Investment Summary per our Invoicing and Payment Policy, subject to Section E(2). 

3. Invoice Disputes. If you believe any delivered software or service does not conform to the 
warranties in this Agreement, you will provide us with written notice within thirty (30) days of your 
receipt of the applicable invoice. The written notice must contain reasonable detail of the issues 
you contend are in dispute so that we can confirm the issue and respond to your notice with either a 



justification of the invoice, an adjustment to the invoice, or a proposal addressing the issues 
presented in your notice. We will work with you as may be necessary to develop an action plan that 
outlines reasonable steps to be taken by each of us to resolve any issues presented in your notice. 
You may withhold payment of the amount(s) actually in dispute, and only those amounts, until we 
complete the action items outlined in the plan. If we are unable to complete the action items 
outlined in the action plan because of your failure to complete the items agreed to be done by you, 
then you will remit full payment of the invoice. We reserve the right to suspend delivery of all Saas 
Services, including maintenance and support services, if you fail to pay an invoice not disputed as 
described above within fifteen (15) days of notice of our intent to do so. 

SECTION F -TERM AND TERMINATION 

1. Term. The initial term of this Agreement is seven (7) years from the first day of the first month 
following the Effective Date, unless earlier terminated as set forth below. Upon expiration of the 
initial term, this Agreement will renew automatically for up to three (3) additional one (1) year 
renewal terms . Annual Saas fees for the first of these three annual renewals shall increase no more 
than five percent (5%) over the annual Saas fees in force at the end of year seven, with no further 
increase to the applicable Saas fee for the remaining two (2) annual renewals. Thereafter, the Saas 
term may be renewed for additional one (1) year terms, at our then-current pricing, by mutual 
consent of the parties, and the Client may indicate its agreement to renew the Saas term by timely 
payment of the Saas renewal invoice. Your right to access or use the Tyler Software and the Saas 
Services will terminate at the end of this Agreement. 

2. Termination. This Agreement may be terminated as set forth below. In the event of termination, 
you will pay us for all undisputed fees and expenses related to the software, products, and/or 
services you have received, or we have incurred or delivered, prior to the effective date of 
termination. Disputed fees and expenses in all terminations other than your termination for cause 
must have been submitted as invoice disputes in accordance with Section E(2). 

2.1. Failure to Pay Saas Fees. You acknowledge that continued access to the Saas Services is 
contingent upon your timely payment of Saas Fees. If you fail to timely pay the Saas Fees, we 
may discontinue the Saas Services and deny your access to the Tyler Software. We may also 
terminate this Agreement if you don't cure such failure to pay within forty-five (45) days of 
receiving written notice of our intent to terminate. 

2.2. For Cause. If you believe we have materially breached this Agreement, you will invoke the 
Dispute Resolution clause set forth in Section H(3). You may terminate this Agreement for 
cause in the event we do not cure, or create a mutually agreeable action plan to address, a 
material breach of this Agreement within the thirty (30) day window set forth in Section H(3). 

2.3. Force Majeure. Either party has the right to terminate this Agreement if a Force Majeure event 
suspends performance of the Saas Services for a period of forty-five (45) days or more. 

2.4. Lack of Appropriations. If you should not appropriate or otherwise make available funds 
sufficient to utilize the Saas Services, you may unilaterally terminate this Agreement upon 
thirty (30) days written notice to us. You will not be entitled to a refund or offset of previously 
paid, but unused Saas Fees. You agree not to use termination for lack of appropriations as a 
substitute for termination for convenience. 



3. Fees for Termination without Cause during Initial Term. If you terminate this Agreement during the 
initial term for any reason other than cause, Force Majeure, or lack of appropriations, or if we 
terminate this Agreement during the initial term for your failure to pay Saas Fees, you shall pay us 
the following early termination fees: 

3.1. if you terminate during the first year of the initial term, 100% of the Saas Fees through the date 
of termination plus 15% of the Saas Fees then due for the remainder of the initial term; 

3.2. if you terminate during the second year of the initial term, 100% of the Saas Fees through the 
date of termination plus 10% of the Saas Fees then due for the remainder of the initial term; 
and 

3.3. if you terminate after the second year of the initial term, 100% of the Saas Fees through the 
date of termination plus 5% of the Saas Fees then due for the remainder of the initial term. 

SECTION G - INDEMNIFICATION, LIMITATION OF LIABILITY AND INSURANCE 

1. Intellectual Property Infringement Indemnification. 

1.1 We will defend you against any third party claim(s) that the Tyler Software or Documentation 
infringes that third party's patent, copyright, or trademark, or misappropriates its trade secrets, 
and will pay the amount of any resulting adverse final judgment (or settlement to which we 
consent). You must notify us promptly in writing of the claim and give us sole control over its 
defense or settlement. You agree to provide us with reasonable assistance, cooperation, and 
information in defending the claim at our expense. 

1.2 Our obligations under this Section G(l) will not apply to the extent the claim or adverse final 
judgment is based on your use of the Tyler Software in contradiction of this Agreement, 
including with non-licensed third parties, or your willful infringement. 

1.3 If we receive information concerning an infringement or misappropriation claim related to the 
Tyler Software, we may, at our expense and without obligation to do so, either: (a) procure for 
you th'e right to continue its use; (b) modify it to make it non-infringing; or (c) replace it with a 
functional equivalent, in which case you will stop running the allegedly infringing Tyler Software 
immediately. Alternatively, we may decide to litigate the claim to judgment, in which case you 
may continue to use the Tyler Software consistent with the terms of this Agreement. 

1.4 If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software 
is enjoined by a court of competent jurisdiction, in addition to paying any adverse final 
judgment (or settlement to which we consent), we will, at our option, either: (a) procure the 
right to continue its use; (b) modify it to make it non-infringing; or (c) replace it with a functional 
equivalent. This section provides your exclusive remedy for third party copyright, patent, or 
trademark infringement and trade secret misappropriation claims. 

2. General Indemnification. 

2.1 We will indemnify and hold harmless you and your agents, officials, and employees from and 
against any and all third-party claims, losses, liabilities, damages, costs, and expenses (including 
reasonable attorney's fees and costs) for (a) personal injury or property damage to the extent 
caused by our negligence or willful misconduct; or (b) our violation of PCl-DSS requirements or a 



law applicable to our performance under this Agreement. You must notify us promptly in 
writing of the claim and give us sole control over its defense or settlement. You agree to 
provide us with reasonable assistance, cooperation, and information in defending the claim at 
our expense. 

2.2 To the extent permitted by applicable law, you will indemnify and hold harmless us and our 
agents, officials, and employees from and against any and all third-party claims, losses, 
liabilities, damages, costs, and expenses (including reasonable attorney's fees and costs) for 
personal injury or property damage to the extent caused by your negligence or willful 
misconduct; or (b) your violation of a law applicable to your performance under this Agreement. 
We will notify you promptly in writing of the claim and will give you sole control over its defense 
or settlement. We agree to provide you with reasonable assistance, cooperation, and 
information in defending the claim at your expense. 

3. DISCLAIMER. EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO 
THE MAXIMUM EXTENT PERMITIED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER 
WARRANTIES AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT 
NOT LIMITED TO, ANY IMPLIED WARRANTIES, DUTIES, OR CONDITIONS OF MERCHANTABILITY OR 
FITNESS FOR A PARTICULAR PURPOSE. 

4. LIMITATION OF LIABILITY. EXCEPT AS OTHERWISE EXPRESSLY SET FORTH IN THIS AGREEMENT, 
OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED ON A THEORY 
OF CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE LIMITED TO 
YOUR ACTUAL DIRECT DAMAGES, NOT TO EXCEED (A) DURING THE INITIAL TERM, AS SET FORTH 
IN SECTION F(l), TOTAL FEES PAID AS OF THE TIME OF THE CLAIM; OR (B) DURING ANY RENEWAL 
TERM, THE THEN-CURRENT ANNUAL SAAS FEES PAYABLE IN THAT RENEWAL TERM. THE PARTIES 
ACKNOWLEDGE AND AGREE THAT THE PRICES SET FORTH IN THIS AGREEMENT ARE SET IN 
RELIANCE UPON THIS LIMITATION OF LIABILITY AND TO THE MAXIMUM EXTENT ALLOWED UNDER 
APPLICABLE LAW, THE EXCLUSION OF CERTAIN DAMAGES, AND EACH SHALL APPLY REGARDLESS 
OF THE FAILURE OF AN ESSENTIAL PURPOSE OF ANY REMEDY. THE FOREGOING LIMITATION OF 
LIABILITY SHALL NOT APPLY TO CLAIMS THAT ARE SUBJECT TO SECTIONS G(l} AND G(2). 

5. EXCLUSION OF CERTAIN DAMAGES. TO THE MAXIMUM EXTENT PERMITIED BY APPLICABLE LAW, 
IN NO EVENT SHALL WE BE LIABLE FOR ANY SPECIAL, INCIDENTAL, PUNITIVE, INDIRECT, OR 
CONSEQUENTIAL DAMAGES WHATSOEVER, EVEN IF WE HAVE BEEN ADVISED OF THE POSSIBILITY 
OF SUCH DAMAGES. 

6. Insurance. During the course of performing services under this Agreement, we agree to maintain 
the following levels of insurance: (a) Commercial General Liability of at least $1,000,000; (b) 
Automobile Liability of at least $1,000,000; (c) Professional Liability, including cyber and privacy 
liability of at least $5,000,000; (d) Workers Compensation complying with applicable statutory 
requirements; and (e) Excess/Umbrella Liability of at least $5,000,000. We will add you as an 
additional insured to our Commercial General Liability and Automobile Liability policies, which will 
automatically add you as an additional insured to our Excess/Umbrella Liability policy as well. We 
will provide you with copies of certificates of insurance annually, at least 30 days prior to certificate 
expiration. 

SECTION H - GENERAL TERMS AND CONDITIONS 

1. Additional Products and Services. You may purchase additional products and services at the rates 
set forth in the Investment Summary for twelve (12) months from the Effective Date by executing a 



mutually agreed addendum. If no rate is provided in the Investment Summary, or those twelve (12) 
months have expired, you may purchase additional products and services at our then-current list 
price, also by executing a mutually agreed addendum. The terms of this Agreement will control any 
such additional purchase(s), unless otherwise specifically provided in the addendum. 

2. Optional Items. Pricing for any listed optional products and services in the Investment Summary will 
be valid for thirty (30) months from the Effective Date. 

3. Dispute Resolution. You agree to provide us with written notice within thirty (30) days of becoming 
aware of a dispute. You agree to cooperate with us in trying to reasonably resolve all disputes, 
including, if requested by either party, appointing a senior representative to meet and engage in 
good faith negotiations with our appointed senior representative. Senior representatives will 
convene within thirty (30) days of the written dispute notice, unless otherwise agreed. All meetings 
and discussions between senior representatives will be deemed confidential settlement discussions 
not subject to disclosure under Federal Rule of Evidence 408 or any similar applicable state rule. If 
we fail to resolve the dispute, then the parties shall participate in non-binding mediation in an effort 
to resolve the dispute. If the dispute remains unresolved after mediation, then either of us may 
assert our respective rights and remedies in a court of competent jurisdiction. Nothing in this 
section shall prevent you or us from seeking necessary injunctive relief during the dispute resolution 
procedures. 

4. Taxes. The fees in the Investment Summary do not include any taxes, including, without limitation, 
sales, use, or excise tax. If you are a tax-exempt entity, you agree to provide us with a tax-exempt 
certificate. Otherwise, we will pay all applicable taxes to the proper authorities and you will 
reimburse us for such taxes. If you have a valid direct-pay permit, you agree to provide us with a 
copy. For clarity, we are responsible for paying our income taxes, both federal and state, as 
applicable, arising from our performance of this Agreement. 

5. Nondiscrimination. We will not discriminate against any person employed or applying for 
employment concerning the performance of our responsibilities under this Agreement. This 
discrimination prohibition will apply to all matters of initial employment, tenure, and terms of 
employment, or otherwise with respect to any matter directly or indirectly relating to employment 
concerning race, color, religion, national origin, age, sex, sexual orientation, ancestry, disability that 
is unrelated to the individual's ability to perform the duties of a particular job or position, height, 
weight, marital status, or political affiliation. We will post, where appropriate, all notices related to 
nondiscrimination as may be required by applicable law. 

6. E-Veritv. We have complied, and will comply, with the E-Verify procedures administered by the U.S. 
Citizenship and Immigration Services Verification Division for all of our employees assigned to your 
project. 

7. Subcontractors. We will not subcontract any services under this Agreement without your prior 
written consent, not to be unreasonably withheld. 

8. Binding Effect: No Assignment. This Agreement shall be binding on, and shall be for the benefit of, 
either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement 
without the prior written consent of the other party; provided, however, your consent is not 
required for an assignment by us as a result of a corporate reorganization, merger, acquisition, or 
purchase of substantially all of our assets. 



9. Force Majeure. Except for your payment obligations, neither party will be liable for delays in 
performing its obligations under this Agreement to the extent that the delay is caused by Force 
Majeure; provided, however, that within ten (10) business days of the Force Majeure event, the 
party whose performance is delayed provides the other party with written notice explaining the 
cause and extent thereof, as well as a request for a reasonable time extension equal to the 
estimated duration of the Force Majeure event. 

10. No Intended Third Party Beneficiaries. This Agreement is entered into solely for the benefit of you 
and us. No third party will be deemed a beneficiary of this Agreement, and no third party will have 
the right to make any claim or assert any right under this Agreement. This provision does not affect 
the rights of third parties under any Third Party Terms. 

11. Entire Agreement: Amendment. This Agreement represents the entire agreement between you and 
us with respect to the subject matter hereof, and supersedes any prior agreements, understandings, 
and representations, whether written, oral, expressed, implied, or statutory. Purchase orders 
submitted by you, if any, are for your internal administrative purposes only, and the terms and 
conditions contained in those purchase orders will have no force or effect. This Agreement may 
only be modified by a written amendment signed by an authorized representative of each party. 

12. Severability. If any term or provision of this Agreement is held invalid or unenforceable, the 
remainder of this Agreement will be considered valid and enforceable to the fullest extent 
permitted by law. 

13. No Waiver. In the event that the terms and conditions of this Agreement are not strictly enforced 
by either party, such non-enforcement will not act as or be deemed to act as a waiver or 
modification of this Agreement, nor will such non-enforcement prevent such party from enforcing 
each and every term of this Agreement thereafter. 

14. Independent Contractor. We are an independent contractor for all purposes under this Agreement. 

15. Notices. All notices or communications required or permitted as a part of this Agreement, such as 
notice of an alleged material breach for a termination for cause or a dispute that must be submitted 
to dispute resolution, must be in writing and will be deemed delivered upon the earlier of the 
following: (a) actual receipt by the receiving party; (b) upon receipt by sender of a certified mail, 
return receipt signed by an employee or agent of the receiving party; (c) upon receipt by sender of 
proof of email delivery; or (d) if not actually received, five (5) days after deposit with the United 
States Postal Service authorized mail center with proper postage (certified mail, return receipt 
requested) affixed and addressed to the other party at the address set forth on the signature page 
hereto or such other address as the party may have designated by proper notice. The consequences 
for the failure to receive a notice due to improper notification by the intended receiving party of a 
change in address will be borne by the intended receiving party. 

16. Client Lists. You agree that we may identify you by name in client lists, marketing presentations, and 
promotional materials. 

17. Confidentiality. Both parties recognize that their respective employees and agents, in the course of 
performance of this Agreement, may be exposed to confidential information and that disclosure of 
such information could violate rights to private individuals and entities, including the parties. 
Confidential information is nonpublic information that a reasonable person would believe to be 
confidential and includes, without limitation, personal identifying information (e.g., social security 



numbers) and trade secrets, each as defined by applicable state law. Each party agrees that it will 
not disclose any confidential information of the other party and further agrees to take all reasonable 
and appropriate action to prevent such disclosure by its employees or agents. The confidentiality 
covenants contained herein will survive the termination or cancellation of this Agreement. This 
obligation of confidentiality will not apply to information that: 

(a) is in the public domain, either at the time of disclosure or afterwards, except by breach of 
this Agreement by a party or its employees or agents; 

(b) a party can establish by reasonable proof was in that party's possession at the time of initial 
disclosure; 

(c) a party receives from a third party who has a right to disclose it to the receiving party; or 
(d) is the subject of a legitimate disclosure request under the open records laws or similar 

applicable public disclosure laws governing this Agreement; provided, however, that in the 
event you receive an open records or other similar applicable request, you will give us 
prompt notice and otherwise perform the functions required by applicable law. 

18. Business License. The City of Alameda requires firms doing business with the City to obtain a 
business license. Tyler will be responsible for the timely submission of a business license application 
and obtaining said license prior to beginning work on the City's project. 

19. Governing Law. This Agreement will be governed by and construed in accordance with the laws of 
the State of California, without regard to its rules on conflicts of law. The Agreement and any 
obligation of the parties are subject to all valid laws, orders, rules, and regulations of the authorities 
having jurisdiction over and applicable to either party's performance pursuant to this Agreement. 
Any suits brought pursuant to this Agreement shall be filed with the state or federal Courts of the 
County of Alameda, State of California. 

20. Multiple Originals and Authorized Signatures. This Agreement may be executed in multiple 
originals, any of which will be independently treated as an original document. Any electronic, faxed, 
scanned, photocopied, or similarly reproduced signature on this Agreement or any amendment 
hereto will be deemed an original signature and will be fully enforceable as if an original signature. 
Each party represents to the other that the signatory set forth below is duly authorized to bind that 
party to this Agreement. 

21. Cooperative Procurement. To the maximum extent permitted by applicable law, we agree that this 
Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions. We reserve 
the right to negotiate and customize the terms and conditions set forth herein, including but not 
limited to pricing, to the scope and circumstances of that cooperative procurement. 

22. Contract Documents. This Agreement includes the following exhibits: 

Exhibit A 
Exhibit B 

Exhibit C 

Exhibit D 
Exhibit E 

Investment Summary 
Invoicing and Payment Policy 
Schedule 1: Business Travel Policy 
Service Level Agreement 
Schedule 1: Support Call Process 
Third Party Terms 
Statement of Work 



IN WITNESS WHEREOF, a duly authorized representative of each party has executed this Agreement as 
of the date(s) set forth below. 

Tyler Technologies, Inc. 

By: __ ~_, __ 1-'-'<""--c_a--z__;~----'"-'-----

Name: Andrea Fravert 

Title: Director of Legal Affairs 

Date: 7 /10/19 

Address for Notices: 
Tyler Technologies, Inc. 

One Tyler Drive 
Yarmouth, ME 04096 
Attention: Chief Legal Officer 

Title: 

Date: _ _.,,.7---r,L---.k_2= __ /_Z~O~) q--+---
Address for Notices: 

City of Alameda 
City Manager's Office 
2263 Santa Clara Avenue, Room 320 
Alameda, CA 94501-4478 
Attn: City Manager 
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Exhibit A 
Investment Summary 

The following Investment Summary details the software and services to be delivered by us to you under 
the Agreement. This Investment Summary is effective as of the Effective Date. Capitalized terms not 
otherwise defined will have the meaning assigned to such terms in the Agreement. 

Tyler sales quotation to be inserted prior to Agreement execution. 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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Sales Quotation For 

City of Alameda 

2263 Santa Clara Ave Rm 320 

Alameda, CA 94501-4478 

Phone +1 (510) 748-4500 

Financial: 

Accounting/GL 
·~-~---· ... ~--..--~- -,,---,,..---___.... 

Accounts Payable 
-- - . - - - -

Bid Management 
------ --- -

Budgeting 
- - -· --

Capital Assets 
--- ----- -

Cash Management I 
I . -- - -

Contract Management 
--.r- ---

Project & Grant Accounting 'I 
- -· -

Purchasing 

Human Capital Management: 

ExecuTime Time & Attendance (650) i,-----
ExecuTime Time & Attendance Mobile Access 1 . 

- .. 
Human Resources & Talent Management 

--- - - - - - - - - r- iJ -- -
Payroll w/ESS 

Revenue: 

Quoted By: 

Date: 

Quote Expiration: 

Quote Name: 

Quote Number: 

Quote Description: 

7.0 $47,991.00 

7.0 $15,197.00 

7.0 $6,599.00 
-· 

7.0 $15,197.00 

7.0 $14,512.00 
-

7.0 $10,198.00 

7.0 $6,599.00 

7.0 $10,912.00 

7.0 $24,595.00 

7.0 $18,331.00 
-

7.0 $2,380.00 

7.0 $21,196.00 
-

7.0 $29,726.00 
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Kyle M. Johnson 

3/14/2019 

1/112019 

City of Alameda-ERP-Munis 

2018-53005-4 

Alameda - Saas Revised Contract Quote v.3 031419 

120 $21,000.00 $12,300.00 
-~-- -

48 $8,400.00 $0.00 

32 $5,600.00 $0.00 
-- - -- - --

48 $8,400.00 $0.00 

64 $11 ,200.00 $3,500.00 
- -- -- -

40 $7,000.00 $0.00 

32 $5,600.00 $5,000.00 
- - - -

48 $8,400.00 $5,000.00 

144 $25,200.00 $3,000.00 

144 $25,200.00 $0.00 
- - - - --

0 $0.00 $0.00 

104 $18,200.00 $0.00 
- -- - ·-

216 $37,800.00 $27,800.00 
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Accounts Receivable 7.0 $12,569.00 104 $18,200.00 $0.00 
' - -- ~ ........ - - - -- -..-----'- .-- ~-- ~~- ~ -

General Billing 7.0 $5,713.00 56 $9,800.00 $1 ,800.00 
- - -- ··- -

Tyler Cashiering 7.0 $18,282.00 56 $9,800.00 $0.00 

Productivity: 

Munis Analytics & Reporting (SaaS) 7.0 $10,351.00 88 $15,400.00 $0.00 
-, - ------- -- - --

Tyler Content Manager SE I 
7.0 $17,140.00 64 $11,200.00 $0.00 

- - - - - -
Tyler Forms Processing 7.0 $7,989.00 0 $0.00 $0.00 

TOTAL: $295,477 .00 1408 $246,400.00 $58,400.00 

Other Services 

Description Quantity Unit Price Unit Discount Extended Price 

Additional Implementation - Application Integration Lead 160 $175.00 $0.00 $28,000.00 
- - - - -- - - -- - - --- - -- -- --

Additional Implementation - Custom Report Development 120 $175.00 $0.00 $21 ,000.00 

Additional Implementation - Project Management Services (25% Dedicated} 28 $7,500.00 $0.00 $210,000.00 
- - ---- --

Assistance with exporting on-premises UNIX payroll employee history data 1 $11,200.00 $0.00 $11 ,200.00 

and payroll check data into an Excel file format for future access (Koa Hills} 

Assistance with facilitating setup of a local version of the cloud-based 1 $10,400.00 $0.00 $10,400.00 

Pentamation data (Koa Hills} 
--.....----·--·.-----~----. --- - .... -- -

Assistance with the integration of HR card data and the SOL Pentamation 1 $9,600.00 $0.00 $9,600.00 

data for all SOL HR data to be migrated into Munis (mapping integration 

software is included) (Koa Hills} - - . - - -
Business Process Consulting - Purchasing & Requisitions 1 $15,750.00 $0.00 $15,750.00 

~- ----..--- - - --- -- --- ----
______ .. 

Business Process Consulting - Payroll I 1 $28,000.00 $0.00 $28,000.00 

CentralSquare to Munis Data Extraction/ Conversion (Koa Hills) 1 $48,000.00 $0.00 $48,000.00 
- -----,,- - ----- --- --~~ ~~ 

Change Management Consulting 1 $40,000.00 $0.00 $40,000.00 -,. ~ - -- -
P-Card Import Format 1 $5,500.00 $0.00 $5,500.00 

---- --- -- -. - ---- - ---- ... ..--.... -- ---- --
Phase One (1) Financials - End-User Training 80 $175.00 $0.00 $14,000.00 

-
Phase Two (2) Human Capital Management - End-User Training 80 $175.00 $0.00 $1 4,000.00 
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Other Services 

Description Quantity Unit Price Unit Discount Extended Price 

PR Positive Pay Export Format r 
., 

1 $3,000.00 $0.00 $3,000.00 
.. -

Tyler Forms Library - Financial 1 $2,300.00 $0.00 $2,300.00 
------ ...------ ·-- ---- - ---

Tyler Forms Library - General Billing I; 1 $2,500.00 $0.00 $2,500.00 
- -- - -

Tyler Forms Library - Payroll 1 $1,500.00 $0.00 $1 ,500.00 
-~-~-"•*-..---~~~- ---i·-··---- -- - ---- ---

Tyler Forms Library - Personnel Action I 1 $1,400.00 $0.00 $1 ,400.00 

Tyler Forms Processing Configuration 1 $2,000.00 $0.00 $2,000.00 .. -~~~~~~- ------ -- --------- - ·--- --
VPN Device 1 $4,000.00 $0.00 $4,000.00 

- - -
TOTAL: $472, 150.00 

3rd Party Hardware, Software and Services 

Description Quantity Unit Price Unit Discount Total Price Unit Maintenance Unit Maintenance Total Year One 

Cash Drawer 2 $230.00 
.--- --

Printer (TM-89000) l 2 $1,600.00 
- .. 

Tyler Secure Signature System with 2 1 $1,650.00 

Keys 

3rd Party Hardware Sub-Total: 

TOTAL: 

Summary One Time Fees 

Total Saas $0.00 

Total Tyler Software $0.00 

Total Tyler Services $776,950.00 

Total 3rd Party Hardware, Software and $5,310.00 

Services 

Summary Total $782,260.00 

Contract Total $2,850,599.00 
(Excluding Estimated Travel Expenses) 

Estimated Travel Expenses $196,860.00 
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$0.00 $460.00 
-· 

$0.00 $3,200.00 

$0.00 $1 ,650.00 

$0.00 $5,310.00 

$5,310.00 

Recurring Fees 
$295,477.00 

$0.00 

$0.00 

$0.00 

$295,477 .00 

CONFIDENTIAL 

$0.00 
--

$0.00 

$0.00 

Discount Maintenance 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
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Detailed Breakdown of Conversions (included in Contract Total) 

Description Unit Price Unit Discount Extended Price 

Accounting - Actuals up to 3 years $1,500.00 $0.00 $1,500.00 
- ---- -- -------- - -- - --r- --- ---

Accounting - Budgets up to 3 years $1 ,500.00 $0.00 $1,500.00 
-

Accounting Standard GOA $2,000.00 $0.00 $2,000.00 
- -- - - - - - - - - --- - . - - -rr- - - - - - --

Accounts Payable - Checks up to 5 years $2,000.00 $0.00 $2,000.00 

Accounts Payable - Invoice up to 5 years $3,500.00 $0.00 $3,500.00 
- -- ------.. -~-- _, -----.. .... ---· - .. ---·- -- - -- - ~ - -·-·- -- -- - --·---· 

Accounts Payable Standard Master $1,800.00 $0.00 $1,800.00 .. '""' -- ,. ., - ···- -· . .. 
Capital Assets Std Master $3,500.00 $0.00 $3,500.00 

~~-~- ......- - --., ~ -....--. ...--.-~ ------"'- -- ----- - - ------- - '"' ,-- --~---..-~ ~~ 

Contracts $5,000.00 $0.00 $5,000.00 
- - .. """ - - . -

General Billing Std CID $1,800.00 $0.00 $1,800.00 
------ -- -- --- - - - - - - -- -- ---- ----Payroll - Accrual Balances $2,500.00 $0.00 $2,500.00 

Payroll - Accumulators up to 5 years $2,000.00 $0.00 $2,000.00 ------- -· ----------- --.. - .. --- __ _______, •. ,_.,---~ -----
Payroll - Certifications $2,000.00 $0.00 $2,000.00 

- - - -
Payroll - Check History up to 5 years $2,000.00 $0.00 $2,000.00 

.....---,,.- ~------ - --- -- ----- - ----- . --- - - --- -
Payroll - Deductions I $2,800.00 $0.00 $2,800.00 

Payroll - Earning/Deduction Hist up to 5 years $3,500.00 $0.00 $3,500.00 
--- -- ---- - --- - - -- - ... ...-... -,- r - •.. -- -------~- --

Payroll - Education $2,000.00 $0.00 $2,000.00 
- -

Payroll - PM Action History up to 5 years $2,000.00 $0.00 $2,000.00 - -- ...... ---------- -----,-----_______,.-, __ _____.__... __ ..... .------ ,--- - -- ---
Payroll - Position Control $2,000.00 $0.00 $2,000.00 

- - -
Payroll - Recruiting $2,000.00 $0.00 $2,000.00 

-----...---... ---..--...---..---...-. -...--- ·---- -- - - -- - - - --·--·v-- - - '-r-.,,...--,,,---- .. ..-- ..--- ---

Payroll - Standard I $3,000.00 $0.00 $3,000.00 
- -

Payroll - State Retirement Tables $2,000.00 $0.00 $2,000.00 
---- --- - ----- ------ ------------....----..., - - -- - -- - . ----

Project Grant Accounting - Actuals up to 3 years $1,500.00 $0.00 $1,500.00 
-

Project Grant Accounting - Budgets up to 3 years $1,500.00 $0.00 $1,500.00 
--~- - - - - - - -·- --· ---.- -- ----------no--- ----

Project Grant Accounting Standard $2,000.00 $0.00 $2,000.00 

Purchasing - Purchase Orders - Standard Open PO's only $3,000.00 $0.00 $3,000.00 

TOTAL: $58,400.00 

2018-53005-4 - Alameda - Saas Revised Contract Quote v.3 031419 CONFIDENTIAL 4of 8 



Financial: 

Employee Expense Reimbursement 7.0 $5,399.00 56 $9,800.00 $0.00 

Human Capital Management: 

ExecuTime Advanced Scheduling (200) 7.0 $18,585.00 48 $8,400.00 $0.00 ---- -";"'.----- -· ~~ ~ --
ExecuTime Advanced Scheduling Mobile Access 'I 7.0 $1,864.00 0 $0.00 $0.00 

Recruiting 7.0 $5,228.00 32 $5,600.00 $0.00 

Productivity: 

Citizen Self Service 7.0 $12,569.00 80 $14,000.00 $0.00 
I, -~~---.-----·---~·---- - - ~-

eProcurement 7.0 $9,712.00 40 $7,000.00 $0.00 - - - ~ .. - .. - ·- - - .. - - -
Additional: 

CAFR Statement Builder 7.0 $8,927.00 32 $5,600.00 $0.00 
-~--. ____ ._rv----··-..--------..-.- - --·'"t'-·--• --~..,. -- - - --- -- -- --

Socrata Open Finance 
I 

7.0 $21 ,000.00 0 $0.00 $0.00 ---- - I~ 
-· - -

TOTAL: $83,284.00 288 $50,400.00 $0.00 

Optional Other Services 

Description Quantity Unit Price Discount Extended Price 

Install Fee - Socrata Open Finance 

TOTAL: 

Unless otherwise indicated in the contract or Amendment thereto, pricing for optional items will be held 

for Six (6) months from the Quote date or the Effective Date of the Contract, whichever is later. 

Customer Approval: Date: 

Print Name: P.O.#: 
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All primary values quoted in US Dollars 
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Comments 

Tyler recommends the use of a 128-bit SSL Security Certificate for any Internet Web Applications, such as the Munis Web Client and the MUNIS Self Service applications if 
hosted by the Client. This certificate is required to encrypt the highly sensitive payroll and financial information as it travels across the public internet. There are various vendors 
who sell SSL Certificates, with all ranges of prices. 

Conversion prices are based on a single occurrence of the database. If additional databases need to be converted, these will need to be quoted. 

Tyler's quote contains estimates of the amount of services needed, based on our preliminary understanding of the size and scope of your project. The actual amount of services 
depends on such factors as your level of involvement in the project and the speed of knowledge transfer. 

Unless otherwise noted, prices submitted in the quote do not include travel expenses incurred in accordance with Tyler's then-current Business Travel Policy. 

Tyler's prices do not include applicable local, city or federal sales, use excise, personal property or other similar taxes or duties, which you are responsible for determining and 
remitting. 

In the event Client cancels services less than two (2) weeks in advance, Client is liable to Tyler for (i) all non-refundable expenses incurred by Tyler on Client's behalf; and (ii) 
daily fees associated with the cancelled services if Tyler is unable to re-assign its personnel. 

Implementation hours are scheduled and delivered in four (4) or eight (8) hour increments. 

Tyler provides onsite training for a maximum of 12 people per class. In the event that more than 12 users wish to participate in a training class or more than one occurrence of a 
class is needed, Tyler will either provide additional days at then-current rates for training or Tyler will utilize a Train-the-Trainer approach whereby the client designated attendees 
of the initial training can thereafter train the remaining users. 

In the event Client acquires from Tyler any edition of Tyler Content Manager software other than Enterprise Edition, the license for Content Manager is restricted to use with Tyler 
applications only. If Client wishes to use Tyler Content Manager software with non-Tyler applications, Client must purchase or upgrade to Tyler Content Manager Enterprise 
Edition. 

Payroll library includes: l PR check, 1 direct deposit, 1 vendor from payroll check, 1 vendor from payroll direct deposit, W2, W2c, ACA 1095B, ACA 1095C and 1099 R. 

Financial library includes: 1 A!P check, 1 EFT/ACH, 1 Purchase order, 1 Contract, 1099M, 1099INT, 1099S, and 1099G. 

General Billing library includes: 1 invoice, 1 statement, 1 general billing receipt and 1 miscellaneous receipt. 

Includes digitizing two signatures, additional charges will apply for additional signatures. 

Tyler Forms Payroll Core library includes: 1 PR check, 1 direct deposit, 1 vendor from payroll check, 1 vendor from payroll direct deposit, W2, W2c, 1099 R. ACA 1095B and 
ACA 1095C. 

Personnel Actions Forms Library includes: 1 Personnel Action form - New and 1 Personnel Action Form - Change. 

Tyler's cost is based on all of the proposed products and services being obtained from Tyler. Should significant portions of the products or services be deleted, Tyler reserves the 
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Comments 
right to adjust prices accordingly. 

Tyler Content Manager SE includes up to 150GB of storage. Should additional storage be needed it may be purchased as needed at an annual fee of $2,500 per TB. 

Financial library includes: 1AIPcheck,1EFT/ACH,1 Purchase order, 1099M, 1099INT, 1099S, and 1099G. 

The Munis SaaS fees are based on I 00 concurrent users. Should the number of concurrent users be exceeded, Tyler reserves the right to re-negotiate the SaaS fees based upon any 
resulting changes in the pricing categories. 

Development modifications, interfaces and services, where applicable, shall be invoiced to the client in the following manner: 50% of total upon authorized signature to proceed 
on program specifications and the remaining 50% of total upon delivery of modifications, interface and services. 
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Exhibit B 
Invoicing and Payment Policy 

We will provide you with the software and services set forth in the Investment Summary of the 
Agreement. Capitalized terms not otherwise defined will have the meaning assigned to such terms in 
the Agreement. 

Invoicing: We will invoice you for the applicable software and services in the Investment Summary as 
set forth below. Your rights to dispute any invoice are set forth in the Agreement. 

1. Saas Fees. 

1.1 Subject to the Not to Exceed amount referenced in Section E(l), Saas Fees are invoiced on a 
quarterly basis, beginning on the commencement of the initial term as set forth in Section F 
(1) of this Agreement. Your annual Saas fees for the initial seven (7)-year term are set forth 
in the Investment Summary. Upon expiration of the initial term, your annual Saas fees will 
be at our then-current rates, subject to the caps on increases for years eight through ten as 
indicated in Section F(l). 

1.2 Saas Fees for Optional modules are first invoiced in the year in which the City determines it 
wishes to purchase the Optional module(s). 

2. Other Tyler Software and Services. 

2.1 VPN Device: The fee for the VPN device will be invoiced upon installation of the VPN. 

2.2 Implementation and Other Professional Services (including training): Implementation and 
other professional services (including training) are billed and invoiced as delivered, at the 
rates set forth in the Investment Summary. 

2.3 Consulting Services: If you have purchased any Business Process Consulting services, if they 
have been quoted as fixed-fee services, they will be invoiced 50% upon your acceptance of 
the Best Practice Recommendations, by module, and 50% upon your acceptance of custom 
desktop procedures, by module. If you have purchased any Business Process Consulting 
services and they are quoted as an estimate, then we will bill you the actual services 
delivered on a time and materials basis. 

2.4 Conversions: Fixed-fee conversions are invoiced 50% upon initial delivery of the converted 
Data, by conversion option, and 50% upon Client acceptance to load the converted Data into 
Live/Production environment, by conversion option. Where conversions are quoted as 
estimated, we will bill you the actual services delivered on a time and materials basis. 

2.5 Optional Modules Consulting and Conversion Services: Pricing for consulting and conversion 
services relating to Optional modules will be at the price contained in the Investment 
Summary. Invoicing for said services will be in the same manner as described in Sections 2.3 



and 2.4 above. 

2.6 Requested Modifications to the Tyler Software: Requested modifications to the Tyler 
Software are invoiced 50% upon delivery of specifications and 50% upon delivery of the 
applicable modification. You must report any failure of the modification to conform to the 
specifications within thirty (30) days of delivery; otherwise, the modification will be deemed 
to be in compliance with the specifications after the 30-day window has passed. You may 
still report Defects to us as set forth in this Agreement. 

2.7 Other Fixed Price Services: Other fixed price services are invoiced upon complete delivery of 
the service. For the avoidance of doubt, where "Project Planning Services" are provided, 
payment will be due upon delivery of the Implementation Planning document. Dedicated 
Project Management services, if any, will be billed monthly in arrears, beginning on the first 
day of the month immediately following initiation of project planning. 

2.8 Change Management Services: If you have purchased any change management services, 
those services will be invoiced in the following amounts and upon the following milestones: 

Acceptance of Change Management Discovery Analysis 15% 
Delivery of Change Management Plan and Strategy Presentation 10% 
Acceptance of Executive Playbook 15% 
Acceptance of Resistance Management Plan 15% 
Acceptance of Procedural Change Communications Plan 10% 
Change Management Coach Training 20% 
Change Management After-Action Review 15% 

3. Third Party Products. 

3.1 Third Party Software license Fees: License fees for Third Party Software, if any, are invoiced 
when we make it available to you for downloading. 

3.2 Third Party Software Maintenance: The first year maintenance for the Third Party Software 
is invoiced when we make it available to you for downloading. 

3.3 Third Party Hardware: Third Party Hardware costs, if any, are invoiced upon delivery. 

3.4 Third Party Services: Fees for Third Party Services, if any, are invoiced as delivered, along 
with applicable expenses, at the rates set forth in the Investment Summary. 

4. Expenses. The service rates in the Investment Summary do not include travel expenses. 
Expenses for Tyler delivered services will be billed as incurred and only in accordance with our 
then-current Business Travel Policy. Our current Business Travel Policy is attached to this Exhibit 
B at Schedule 1. Copies of receipts will be provided upon request; we reserve the right to 
charge you an administrative fee depending on the extent of your requests. Receipts for 
miscellaneous items less than twenty-five dollars and mileage logs are not available. 

Payment. Payment for undisputed invoices is due within forty-five (45) days of the invoice date. We 
prefer to receive payments electronically. Our electronic payment information is: 

Bank: Wells Fargo Bank, N.A. 



ABA: 
Account: 
Beneficiary: 

420 Montgomery 
San Francisco, CA 94104 
121000248 
4124302472 
Tyler Technologies, Inc. - Operating 



1. Air Travel 

A. Reservations & Tickets 
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Business Travel Policy 

The Travel Management Company (TMC) used by Tyler will provide an employee with a 
direct flight within two hours before or after the requested departure time, assuming that 
flight does not add more than three hours to the employee's total trip duration and the fare 
is within $100 (each way) of the lowest logical fare. If a net savings of $200 or more (each 
way) is possible through a connecting flight that is within two hours before or after the 
requested departure time and that does not add more than three hours to the employee's 
total trip duration, the connecting flight should be accepted . 

Employees are encouraged to make advanced reservations to take full advantage of 
discount opportunities. Employees should use all reasonable efforts to make travel 
arrangements at least two (2) weeks in advance of commitments. A seven (7) day advance 
booking requirement is mandatory. When booking less than seven (7) days in advance, 
management approval will be required. 

Except in the case of international travel where a segment of continuous air travel is six (6) 
or more consecutive hours in length, only economy or coach class seating is reimbursable. 
Employees shall not be reimbursed for "Basic Economy Fares" because these fares are non­
refundable and have many restrictions that outweigh the cost-savings. 

B. Baggage Fees 

Reimbursement of personal baggage charges are based on trip duration as follows : 

• Up to five (5) days= one (1) checked bag 
• Six (6) or more days= two (2) checked bags 

Baggage fees for sports equipment are not reimbursable . 



2. Ground Transportation 

A. Private Automobile 

Mileage Allowance - Business use of an employee's private automobile will be reimbursed 
at the current IRS allowable rate, plus out of pocket costs for tolls and parking. Mileage will 
be calculated by using the employee's office as the starting and ending point, in compliance 
with IRS regulations. Employees who have been designated a home office should calculate 
miles from their home. 

B. Rental Car 

Employees are authorized to rent cars only in conjunction with air travel when cost, 
convenience, and the specific situation reasonably require their use. When renting a car for 
Tyler business, employees should select a "mid-size" or "intermediate" car. "Full" size cars 
may be rented when three or more employees are traveling together. Tyler carries leased 
vehicle coverage for business car rentals; except for employees traveling to Alaska and 
internationally (excluding Canada), additional insurance on the rental agreement should be 
declined. 

C. Public Transportation 

Taxi or airport limousine services may be considered when traveling in and around cities or 
to and from airports when less expensive means of transportation are unavailable or 
impractical. The actual fare plus a reasonable tip (15-18%) are reimbursable. In the case of 
a free hotel shuttle to the airport, tips are included in the per diem rates and will not be 
reimbursed separately. 

D. Parking & Tolls 

When parking at the airport, employees must use longer term parking areas that are 
measured in days as opposed to hours. Park and fly options located near some airports may 
also be used. For extended trips that would result in excessive parking charges, public 
transportation to/from the airport should be considered. Tolls will be reimbursed when 
receipts are presented. 

3. Lodging 

Tyler's TMC will select hotel chains that are well established, reasonable in price, and 
conveniently located in relation to the traveler's work assignment. Typical hotel chains 
include Courtyard, Fairfield Inn, Hampton Inn, and Holiday Inn Express. If the employee has 
a discount rate with a local hotel, the hotel reservation should note that discount and the 
employee should confirm the lower rate with the hotel upon arrival. Employee 
memberships in travel clubs such as AAA should be noted in their travel profiles so that the 
employee can take advantage of any lower club rates. 

"No shows" or cancellation fees are not reimbursable if the employee does not comply with 
the hotel's cancellation policy. 



Tips for maids and other hotel staff are included in the per diem rate and are not 
reimbursed separately. 

Employees are not authorized to reserve non-traditional short-term lodging, such as Airbnb, 
VRBO, and HomeAway. Employees who elect to make such reservations shall not be 
reimbursed . 

4. Meals and Incidental Expenses 

Employee meals and incidental expenses while on travel status within the continental U.S. 
are in accordance with the federal per diem rates published by the General Services 
Administration. Incidental expenses include tips to maids, hotel staff, and shuttle drivers 
and other minor travel expenses. Per diem rates are available at www.gsa.gov/perdiem. 

Per diem for Alaska, Hawaii, U.S. protectorates and international destinations are provided 
separately by the Department of Defense and will be determined as required. 

A. Overnight Travel 

For each full day of travel, all three meals are reimbursable. Per diems on the first and last 
day of a trip are governed as set forth below. 

Departure Day 

Depart before 12:00 noon 

Depart after 12:00 noon 

Return Day 

Return before 12:00 noon 

Return between 12:00 noon & 7:00 p.m. 

Return after 7:00 p.m.* 

Lunch and dinner 

Dinner 

Breakfast 

Breakfast and lunch 

Breakfast, lunch and dinner 

*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner. 

The reimbursement rates for individual meals are calculated as a percentage of the full day 
per diem as follows: 

Breakfast 15% 

Lunch 25% 

Dinner 60% 

B. Same Day Travel 

Employees traveling at least 100 miles to a site and returning in the same day are eligible to 
claim lunch on an expense report. Employees on same day travel status are eligible to claim 
dinner in the event they return home after 7:00 p.m. * 



*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner. 

5. Internet Access - Hotels and Airports 

Employees who travel may need to access their e-mail at night. Many hotels provide free 
high speed internet access and Tyler employees are encouraged to use such hotels 
whenever possible. If an employee's hotel charges for internet access it is reimbursable up 
to $10.00 per day. Charges for internet access at airports are not reimbursable. 

6. International Travel 

All international flights with the exception of flights between the U.S. and Canada should be 

reserved through TMC using the "lowest practical coach fare" with the exception of flights 

that are six (6) or more consecutive hours in length. In such event, the next available seating 

class above coach shall be reimbursed. 

When required to travel internationally for business, employees shall be reimbursed for 

photo fees, application fees, and execution fees when obtaining a new passport book, but 

fees related to passport renewals are not reimbursable. Visa application and legal fees, 

entry taxes and departure taxes are reimbursable. 

The cost of vaccinations that are either required for travel to specific countries or suggested 

by the U.S. Department of Health & Human Services for travel to specific countries, is 

reimbursable. 

Section 4, Meals & Incidental Expenses, and Section 2.b., Rental Car, shall apply to this 

section. 



I. Agreement Overview 
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SERVICE LEVEL AGREEMENT 

This SLA operates in conjunction with, and does not supersede or replace any part of, the Agreement. It 
outlines the information technology service levels that we will provide to you to ensure the availability of 
the application services that you have requested us to provide. All other support services are documented 
in the Support Call Process. 

II. Definitions. Except as defined below, all defined terms have the meaning set forth in the 
Agreement. 

Attainment: The percentage of time the Tyler Software is available during a calendar quarter, with 
percentages rounded to the nearest whole number. 

Client Error Incident: Any service unavailability resulting from your applications, content or equipment, or 
the acts or omissions of any of your service users or third-party providers over whom we exercise no 
control. 

Downtime: Those minutes during which the Tyler Software is not available for your use. Downtime does 
not include those instances in which only a Defect is present. 

Service Availability: The total number of minutes in a calendar quarter that the Tyler Software is capable 
of receiving, processing, and responding to requests, excluding maintenance windows, Client Error 
Incidents and Force Majeure. 

Ill. Service Availability 

The Service Availability of the Tyler Software is intended to be 24/7 /365. We set Service Availability goals, 
and measure whether we have met those goals by tracking Attainment. 

a. Your Responsibilities 

Whenever you experience Downtime, you must make a support call according to the procedures outlined 
in the Support Call Process. You will receive a support incident number. 

You must document, in writing, all Downtime that you have experienced during a calendar quarter. You 
must deliver such documentation to us within 30 days of a quarter's end. 

The documentation you provide must evidence the Downtime clearly and convincingly. It must include, 
for example, the support incident number(s) and the date, time and duration of the Downtime(s). 

b. Our Responsibilities 

When our support team receives a call from you that Downtime has occurred or is occurring, we will work 
with you to identify the cause of the Downtime (including whether it may be the result of a Client Error 
Incident or Force Majeure). We will also work with you to resume normal operations. 



Upon timely receipt of your Downtime report, we will compare that report to our own outage logs and 
support tickets to confirm that Downtime for which we were responsible indeed occurred. 

We will respond to your Downtime report within 30 day(s) of receipt . To the extent we have confirmed 
Downtime for which we are responsible, we will provide you with the relief set forth below. 

c. Client Relief 

When a Service Availability goal is not met due to confirmed Downtime, we will provide you with relief 
that corresponds to the percentage amount by which that goal was not achieved, as set forth in the Client 
Relief Schedule below. 

Notwithstanding the above, the total amount of all relief that would be due under this SLA per quarter 
will not exceed 5% of one quarter of the then-current Saas Fee. The total credits confirmed by us in one 
or more quarters of a billing cycle will be applied to the Saas Fee for the next billing cycle. Issuing of such 
credit does not relieve us of our obligations under the Agreement to correct the problem which created 
the service interruption. 

Every quarter, we will compare confirmed Downtime to Service Availability. In the event actual 
Attainment does not meet the targeted Attainment, the following Client relief will apply, on a quarterly 
basis: 
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100% 98-99% Remedial action will be taken. 

100% 95-97% 
4% credit of fee for affected calendar quarter 
will be posted to next billing cycle 

100% <95% 
5% credit of fee for affected calendar quarter 
will be posted to next billing cycle 

You may request a report from us that documents the preceding quarter's Service Availability, 
Downtime, any remedial actions that have been/will be taken, and any credits that may be issued. 

IV. Applicability 

The commitments set forth in this SLA do not apply during maintenance windows, Client Error Incidents, 
and Force Majeure. 

We perform maintenance during limited windows that are historically known to be reliably low-traffic 
times and will provide advance notice to you of such maintenance. If and when maintenance is 
predicted to occur during periods of higher traffic, we will provide advance notice of those windows and 
will coordinate to the greatest extent possible with you. 

V. Force Majeure 

You will not hold us responsible for not meeting service levels outlined in this SLA to the extent any failure 
to do so is caused by Force Majeure. In the event of Force Majeure, we will file with you a signed request 
that said failure be excused. That writing will at least include the essential details and circumstances 
supporting our request for relief pursuant to this Section. You will not unreasonably withhold its 
acceptance of such a request. 



Support Channels 
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Support Call Process 

Tyler Technologies, Inc. provides the following channels of software support: 
(1) Tyler Community- an on-line resource, Tyler Community provides a venue for all Tyler clients with 

current maintenance agreements to collaborate with one another, share best practices and resources, 
and access documentation. 

(2) On-line submission (portal) - for less urgent and functionality-based questions, users may create 
unlimited support incidents through the customer relationship management portal available at the 
Tyler Technologies website. 

(3) Email - for less urgent situations, users may submit unlimited emails directly to the software support 
group. 

(4) Telephone - for urgent or complex questions, users receive toll-free, unlimited telephone software 
support. 

Support Resources 

A number of additional resources are available to provide a comprehensive and complete support experience: 
(1) Tyler Website - www.tylertech.com - for accessing client tools and other information including 

support contact information. 
(2) Tyler Community- available through login, Tyler Community provides a venue for clients to support 

one another and share best practices and resources. 
(3) Knowledgebase -A fully searchable depository of thousands of documents related to procedures, best 

practices, release information, and job aides. 
(4) Program Updates - where development activity is made available for client consumption 

Support Availability 
Tyler Technologies support is available during the local business hours of 8 AM to 5 PM (Monday- Friday) 
across four US time zones (Pacific, Mountain, Central and Eastern). Clients may receive coverage across these 
time zones. Tyler's holiday schedule is outlined below. There will be no support coverage on these days. 

New Year's Day 
Memorial Day 
Independence Day 
Labor Day 

Issue Handling 

Incident Tracking 

Thanksgiving Day 
Day after Thanksgiving 
Christmas Day 

Every support incident is logged into Tyler's Customer Relationship Management System and given a unique 
incident number. This system tracks the history of each incident. The incident tracking number is used to track 
and reference open issues when clients contact support. Clients may track incidents, using the incident 
number, through the portal at Tyler's website or by calling software support directly. 



Incident Priority 
Each incident is assigned a priority number, which corresponds to the client's needs and deadlines. The client 
is responsible for reasonably setting the priority of the incident per the chart below. This chart is not intended 
to address every type of support incident, and certain "characteristics" may or may not apply depending on 
whether the Tyler software has been deployed on customer infrastructure or the Tyler cloud. The goal is to 
help guide the client towards clearly understanding and communicating the importance of the issue and to 
describe generally expected responses and resolutions. 

Priority 
Characteristics of Support Incident Resolution Targets 

Level 

Support incident that causes (a) Tyler shall provide an initial response to Priority Level 
complete application failure or 1 incidents within one (1) business hour of receipt of 
application unavailability; (b) the support incident. Tyler shall use commercially 

1 
application failure or unavailability in reasonable efforts to resolve such support incidents or 

Critical 
one or more of the client's remote provide a circumvention procedure within one (1) 
location; or (c) systemic loss of business day. For non-hosted customers, Tyler's 
multiple essential system functions. responsibility for lost or corrupted Data is limited to 

assisting the client in restoring its last available 
database. 

Support incident that causes (a) Tyler shall provide an initial response to Priority Level 
repeated, consistent failure of 2 incidents within four (4) business hours of receipt of 
essential functionality affecting more the support incident. Tyler shall use commercially 

2 
than one user or (b) loss or corruption reasonable efforts to resolve such support incidents or 

High 
of Data. provide a circumvention procedure within ten (10) 

business days. For non-hosted customers, Tyler's 
responsibility for loss or corrupted Data is limited to 
assisting the client in restoring its last available 
database. 

Priority Level 1 incident with an Tyler shall provide an initial response to Priority Level 
existing circumvention procedure, or a 3 incidents within one (1) business day of receipt of 
Priority Level 2 incident that affects the support incident. Tyler shall use commercially 

3 
only one user or for which there is an reasonable efforts to resolve such support incidents 

Medium 
existing circumvention procedure. without the need for a circumvention procedure with 

the next published maintenance update or service 
pack. For non-hosted customers, Tyler's responsibility 
for lost or corrupted Data is limited to assisting the 
client in restoring its last available database. 

Support incident that causes failure of Tyler shall provide an initial response to Priority Level 
4 non-essential functionality or a 4 incidents within two (2) business days. Tyler shall 

Non- cosmetic or other issue that does not use commercially reasonable efforts to resolve such 
critical qualify as any other Priority Level. support incidents, as well as cosmetic issues, with a 

future version release. 



Incident Escalation 
Tyler Technology's software support consists of four levels of personnel: 

(1) Level 1: front-line representatives 
(2) Level 2: more senior in their support role, they assist front-line representatives and take on escalated 

issues 
(3) Level 3: assist in incident escalations and specialized client issues 
(4) Level 4: responsible for the management of support teams for either a single product or a product 

group 

If a client feels they are not receiving the service needed, they may contact the appropriate Software Support 
Manager. After receiving the incident tracking number, the manager will follow up on the open issue and 
determine the necessary action to meet the client's needs. 
On occasion, the priority or immediacy of a software support incident may change after initiation. Tyler 
encourages clients to communicate the level of urgency or priority of software support issues so that we can 
respond appropriately. A software support incident can be escalated by any of the following methods: 

(1) Telephone -for immediate response, call toll-free to either escalate an incident's priority or to 
escalate an issue through management channels as described above. 

(2) Email- clients can send an email to software support in order to escalate the priority of an issue 
(3) On-line Support Incident Portal - clients can also escalate the priority of an issue by logging into the 

client incident portal and referencing the appropriate incident tracking number. 

Remote Support Tool 
Some support calls require further analysis of the client's database, process or setup to diagnose a problem or 
to assist with a question. Tyler will, at its discretion, use an industry-standard remote support tool. Support is 
able to quickly connect to the client's desktop and view the site's setup, diagnose problems, or assist with 
screen navigation. More information about the remote support tool Tyler uses is available upon request. 
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ATTENTION: THE SORWARE PROVIDED UNDER THIS AGREEMENT IS BBNG LICENSED TO YOU BY 
ECLPSE CORPORATION WSL. INC. (Eclipse Colporation) AND IS NOT BEING SOLD. THIS SOFTWARE ES 

PROVIDED UNDER THE FOLLOWING AGREEMENT THAT SPECIFIES WHAT YOO MAY 00 WITH THE 
SOFTWARE ANO CONTAINS IMPORTANT LIMITATIONS ON REPRESENTATIONS. WARRANTIES, 
CONDmONS. REMEDIES, AND UABLITES. 

SOFTWARE LICENSE 

IMPORTANT;..aeAD CAREFULLY: This End-User License AgJeement ('"Agmement" or ·EULA·) is a tegal 
agreement between :wau (either an incftvidual peei:m or a single l!egal entity, who will be referred to in lhis EULA a:s 
"You"} and Edipse Coqmrafmn WSL. Inc. refelR!d to in this EULA as Edipse CaqmraiDn. fbr lie OocOrigiR soflwiue 
pmduet that accompanies this EULA, inc!Uding any aSSC'.ICiated mediia. printed materials and electnmic dcx:umenration 
(the ·s~. The Software also em::ampasses any software updates., add-an components. web services andlar 
supplements 1hat may be pmvided to JOU or made available ta ycu after the date ,au obtain lie initial copy of 1he 
Saft.ware to lhe e:ident ·that such items are not accompanied by a separate fiicense agreement or terms of me.. If ygu 
receive the Sol'l.wllfe under sepande terms from your distributor. thase terms wilt! take precedence over any 
conBicting terms of this EUlA. 

By insfallifl{f. capy;ng. dJIJMlloading. acce55ing or otherwise using 'lbe Software. you agree ID be bound by fhe terms 
af this EULA If you do nat agree to the tenns of thiis EULA.. dO not install. access or use 'lbe Safi.ware; instead!. you 
should remove the Sal'lwme fmm aJil ~s and receive a Ml refund. 

IF YOU ARE AN AGENT OR EMPLOYEE OF ANOTHER emtY YOU REPRESENT AND WARRANT ~T (I) 
THE INDIVIDUAL ACCEPTING THIS AGREEMENT IS DULY AUTHORIZED TO ACCEPT THIS AGREEMENT ON 
SUCH ENT11TS BEHALF AND TO BtiND SUCH ENTITY. AND (ff) SUCH ENTITY HAS FULL POWER, 
CORPORATE OR OTHERWISE. TO ENTER INTO THIS AGREEMENT AND PERFORM ITS OBUGATIONS 
HEREUNDER. 

1. ll.ICENSE TERMS 

t.1 In this Agreement a. ·uc:ense Key· means any lioense ~y. activation code. or similar mstatration. access or 
usage mntml codes. itK:luding serial numbera digitally created and or provided by Eclipse 
Cmpora.fion ,designed to pmvide unlocked access to the Sofblrsre and its func.tbnality. 

U! E"aluatian License.. Subject. to all o:f the leims and conditions of this .Agreement, Eclipse Corporation 
grams Yau a limited. ~ non-exclusive, non-tral'Hiierable license to downlioad and install a Ol)py of 
the Software fiom WYMl'.l!b:origin.cam an a smgle machine and use ii on a myafty-fn!e basis mr no mom 
than 120 days from lhe date of installation (the "'.EV'alualion Petmd·}. You may use the S~re during lbe 
Evatuation Period salely for the purpose af tedng andi evalat.i11;1 it to detennine if Yau wish to obl:ain a 
cmnl'Rel'Cial~ pmduction. license for the Software. This evalluation license grant will aulomalically end cm 
expiry of the Evaluation Periiad amt you .aicknowfed;e and qree ttlat Eclipse Cmporamn will be Urnder no 
obligation to renew or extend the Evallualion Period. ff' yau wish to Continue using the Soflwme Yau may. on 
payment of the applicable tees. upgrade 'to a fi.illll license (as fUrih:er descn"bed in section 1.3 below) 1:r1n :the 
terms af this Agreement and will be issued! with a License Key fDr the same. If you do not wish ·to continue 
fo license the .Software after e:icpimy of the Evalluation Pericd. then You 1tJQ1ee to comply ·vtittt the termination 
obligations set out in· section [7 ..3J of this Agreement. For greater cerla~. any document generated by you; 
unde:r an: evafuatioo licetlse will haYe a 'spoiler' or watermark on the output document. Documents 
generated by DocOrigfin software: that has a vsBid figense key file atso installed! willl not have the 'spafle!f" 
produced. You are not penniitted! lo remove the WSll.ermark or "spoiler' from documents generated using the 
software under an evaluation license. 

1.3 Development and Testing LiEnse-s. Deveklprnenl and testin11 licenses are avdable for pi.m:ha.se through 
autlu:!rized distributara and resel!ers of Eclipse Ccrpora.tioo only. Siubject to alf Df the tenns and .condilion'S 
of this.. Af,jreement, Eclipse Corpacatioo grants You, a perperus (subject to leimillatioo by ECiipse 
Carpoi:ation due to your breach of lhe terms of !fhis Agreement}. nan-exclusive, nan4ran'Sf.era.blie, worldwide 



nm-sub license able I~ io download and install a CDpJ of 1he Saft:ware ff'Om www.docorigift.com on a 
single machine and use for development and testing to create collateral deployable to Your producfion 
system(s}. You are not en1iilied to use a devefapment and les6ng license for live produc0011 puq:ioses. 

1.4 Ptuduction Licenses. Pmduetion licenses are available f« pun::hase ltmu,gh auit:horized distributors and 
resBleJs of ECiipse Corporation ol'lly. Subject to al of the 1lerms and conditions of this Agreement, Eclipse 
CGlporation granls You. a perpemat (subject to lamination by Edipse CorpOration de to your breadl of the 
terms of this Agn!emen1:). non-exclusive, non-transferable. world'llllide flGIHiub license abre license to use the 
Sdbirare in accoidance with the license type purchased by you as sei out m JOU&" pumhase order as fw1her 
described bef!Dw.. For greater certaimy, untess otherwise agreed in a ptnhase order concluded with an 
approved cfisfributor of the Sofl.w-,are. and approved by Eclipse Corporation. the default license ID the 
Softwme is a per-CPU ltcense as described in A. below: 

A. Per-CPY. The total number of CPUs on a computer used to operate 1he Software may not exceed 
the lieensed: qwmtiily of CPUs. For purposes of this lieense metric: (a} CPUs may mmain mme 
than one processing come. ea.oh gmup of two (2) pmc:essing cares is Gonsitfer one (t) CPU •• and 
any remaining 111npa"nr.f processin11 core. will be deemed a CPU. (b) all CPUs an a CGlllpi.ller on 
which· the Safi.ware is Installed shall be deE!medi to aper.de 'lhe Saftware unlless Yau configure that 
computer (using a reliable and verifiabfe means of hardwm'e or software partitianing) such that the 
total number of CPUs that adualty operate the Softwam is fess titan the· tat.al number on &at 
mmputer. Vl.ftlndi Machines rw.rs•) are considered as a seM!r. Jnstallir19 and configuring the 
software on muiliple VM's .requires one license per VM SE!f!teJ'. An enterprise licen5e is avaslabte 
upon teqLresl Pricing varies based on the· size of the campany. 

B. Per-Domment. This is defined as a. fee per document based on the totaJ number of documents 
~ annually by merging data with a template aeated by the Software. The mombined dala 
and temp.laie produce documents of one or mme pages. A .document may cam.sin 1 or more 
pages. Far instance. a baltch of fnwiices far 250 cuskmlers may contain t .ooo pages, tis will be 
counted as 250 documenls Which shoufd illOflUPDlld ta 250 inveiees. 

C. Per..surtace. This Is defined! as a fee per surface based cm the total number of surfaces generated 
annudy by merging data with a template teated by the Software. The oombined data and 
template produce documents of 1one or mom pages. the pages may be printed one side (ane 
surface) or duplexed (2 surfaces). The daeumenls may be rendered IQ a c:mnpllller file (i.e. PDF), 
each page placed in the fie is coF1Sidered a surface. A document may contain t or more surfaces. 
For instaru::e, a bakllh of m\l(lices for 260 customels may eontain 500 pages duplexed, this will be 
cot.rnledi as 10DD surfaces. 

1Ji Disaster Recovery· License. Vou m:a.y reqast a Diantef' ~ry license af the Software for each 
pnxlucficm license VoLt have purchased as a failiwer ill the event of Joss of use of the produeilian seirver(s). 
This licenSe is for disasier recavery purposes only and under no circumstance may the disaster recavery. 
icens;e be used for pradu:dion simwtaneoL1$1y wih a pmducfion license with which it Is paired. 

1.Ji Backup Copies. After installation of the Safllvare p11,rsuant to lhis EULA. you n:iay store a copy of' lhe 
installation mes for the Sofl.ware solely far backup or an:!Nval purposes- Euept as exp~ provided :in this 
EULA. you may not otherwise mi*e cops of lhe Saft.ware or the primed materials accompanying the 
Software. 

1.7 Third...Parij' SoftwaR!! Ucense Righ:ts. If a separal.e license agJeement pertain.ing; ID art item of third-party 
software is: delivered to You wi1.t1 !he SadWtare, inclwd'ed in ihe Soft.ware download padtage, or referenced in 
&ft)' nialerial th.al is pro'Vided with the Sofl.wille, !lhen such separate license agreement shall QlD'VE!m Your use 
of ihat ilE!m or vemion ,of Third:.Party Saft.ware:. Your rig;hts in respect to any third-parly soflw.llfe, third-party 
data. thfni.par:ly software or other tlhird-party cc:ntent provided with the Sofl:wme shall be limiled to these 
rights necessary lo opera1.la the SDftwme as permitted by this ~ent.. No other ri,ghls i<.n the Software or 
ihird'-;party smtware are granted kt Yau. 



2~ LICENSE RESTIUCTIONS 

Any copies of the Software shall include aR frademarks. copyrigJ1t notices, Ri!S'lricled rights legends. ~ 
markings and Ole like exac'lly as they appear an the copy of the Software originally pro\lfded to You. You may 
not remove or after any copyright, bademark andfor proprietary notices marted on SRJ part of the Software or 
related documentation and must repRlduce all such nokes on all au1horized copies of the Saft.ware and related 
documentation. You shall not subli'cense. distribute or alherwise make the Software availabl'e to any third party 
(including. without limitation. any contmctor. franchisee, agent or dealer) without irst obtaining ihe written 
ap!!ement of (a) Eclipse Cmparalion ID that use, and! (b) such thNd party to compl!y wilt! th~ Agreement You 
fUrther agree not lo (i) rent, lease. seD. sublicense. assign. or dlerwise transfer the Software m anyone else; (ii} 
directly or indireclly use the Software or any i'nfonnation aboul the SQflware in the development of any software 
that is competitive with the Software. or (Pi) use the Software to operate or as a part of a time-sharing service. 
~oll!fCing service. service bureau. application senrice provider D£ managed service provider aflwing. You 
t'Unher agree not to reverse engineer. decomple. m disassemble the Software. 

3. UPDATES, MAUllTEllANCE AND SUPPORT 

3.1 During the validity period of Your License Key. Yau will be entHled tc downfoad the latest version of the Saftwa1e 
from the DoaOl'iain website WMV.docorigftcom. Use of any updates provided to You shml be governed by the 
terms and corulition:s of this Agreement. Edipse Carporatiml resel!VH the right at any time to not release or lo 
di!!mninue relea!le of any Software and to alter prtces.. fealure!i, spedficafions. capabilities. functions. licensing 
terms. rel'ease dates. general availabilily arather charactsristics of the Sofhvare. 

3.2 On expiry of your m:si'ntenam:e and support tlmlltract. you wilt haw the right to continue using the cunent 
version(&) of the Soflwalre which yau downfoaded prior to lie dale of expiry of your lice115e Key. However. you 
d need to renew maintenance amf support in Older 11J, receive a new LP::ense Key 'lhat will unfaclt the mom 
current versmn(s) of the Software. For greater ceriaird.y, if yau attempt to use an ~red License Key tD 
downlosd the !latest version of' the Software. the Saft.ware '111111 rawrt lo being a locked. nslua1i!Dn capy of tttat 
version of the Software. 

4. INTELLECTIIAL PROPERTY RIGHTS. 

This EULA does ntlt grant you any ll'ights in conneclian with any trademarks at service malks of Edipse 
001paration oi DCICOl'iain.. AB title and intellectual pmperty rights in and to the Software. the accompanying 
printed material's, and any copi'ff of the Software are owned by Ecfipse Cm;para.tiQl"I or its suppliers. All title and 
m'lellecwal P"'~ righ1s in and m the con.tent that is not contained in the Software. bllit may be accessed 
Ulraugh use of the Sdware. is the pmpeltf afthe respeative mmtent owners and may be pl'Meated by applicable 
cap}ll'ighit or other intellectu:at property Jaws and treaties. This EULA grants you no rights to VlSe such content If 
tis Saftwar·e contains. documentation ihat is pmvkl'ed only in eliectrDniic form, you may print one copy of such 
efeeboniic documenbrticm .. 

5. DISCLAIMER OF WARRANTIES~ 

TO THE GREATEST EXTENT PERMITTED SY LAW. THE LICENSED SOFlWARE AND TECHNICAL 
SUPPORT PROVIDED BY ECLIPSE CORPORATION HEREUNDER ARE PROVIDED ON AN •AS is• BAStS 
AND THERE ARE NO WARRANTIES. REPRESENTATIONS OR COND!T'IONS, EXPRESS OR IMPLIED, 
WRITTEN OR ORAil, AR1stNG BY STATUTE. OPERATION OF LAW. COURSE OF DEALING, USA.GE OF 
TRADE OR OTHERWISE. REGARDING THEM OR ANY OTHER PRODUCT OR SERVICE PROVIDED 
UNDER THIS AGREEMENT OR IN CONNECTION WITH THIS AGREEMENT SY ECLIPSE CORPORATION 
E.OUP'SE CORPORATION OISCLMM ANY IMPLIED WARRANTIES OR CONDITIONS OF QUALIJTY, 
MERCHANTAEHLIT'l. MERCHANTABLE QUALITY. OORABIUTY. FITNESS FOR A PARTICULAR PURPOSE 
ANO NON-INFR'INGEMENT. ECLIPSE CORPORATION DOES NOT REPRESENT OR WARRANT THAT THE 
SOFTWARE SHALL MEET ANY OR ALL OF YOUR PARTICULAR REQUIREMENTS. THAT THE SOFTWARE 
WfLL OPE.'RATE ERROR~FREE OR UNINTERRUPTED OR THAT All ER:ROR.S OR DEFECTS IN THE 
SOFTWARE CAN SE FOUND OR CORR.ECTED. 

In .cert.am jurisdiclkms, smne er all of t!he provisions in this Section may not be affective or the ai::;pfittable law may 
mandate a more aldensive warranty in which case the applicable law will prevail over ttris Agreement. 



6. INDEMNIFICATION & l•fl"ATIONS OF UABIUTY. 

6.1 Eclipse Corporation shall defend and'lor settle at its expense. any diaims, act'1ons. alfegdcms ar praceed"ings 
against You fD the extent arising out of or relating to misappropriation or inmngement by the Software of an:y third 
party's proprietary or~ prapedy right \Claims"). and Ed"ipse Corporation shaft pay all damages finaU, 
awarded by a court of campefent jurisdiction ID such third parf¥ aaamst You, or any settlement amounts agreed 
by Eclipse Colporation; subject 1D the conditions that. You shall notify Eclipse CoJporaticn promptly of any You 
Claims, permit Eclipse Cmparafiun to c:ontrd the defense and settfement of such C1aims and assist Edipse 
Corporation, at Eclipse Corporalim's apense, in defending or settling such Claif1:15. Eclipse Corpm:afion shalll 
not be liable fDr any settlement~ enf.eled into by You without Eclipse Cmpmmian"s ·priar"written approval 
If Eclipse Cmporaficm has reason fD believe om I would be Sllbject tD an il'ljunction or cordinuing damages 
based on the sabrare. 1heR Ealipse Corporalion may (and if Eclipse Corporation or any of its mslDmf!ls< or :lhini 
party soft.wale suppliers iis subjed to an injuftction or continuing damages based an the Sofllilae). then 
rudlllithstimd'mg: any other pmviSian in :this Agreement. EcJip5e Corporation shall be enliled to either modify the 
SaflWare to malce It nan-infMging andlor remove the misappmprialed material. replace the Sot\ware or ponian 
ihereof wilh a savice or materials om provide substantially fte same functionality ar infmmation, or. if Miller of 
:lhe foregoing i5 commen::iafly ~. requi'le You to cease using the SDflwse and n!fi.lnd to You (a) a pro 
rata portion of any one (1) lime fees (based on a three (3) year. straigM-line depreciation schedule from the date 
of payment). and (h) any fees 9tat ha\!e been pre-paid by You but are UfllUsed. The foregoing natwihstanding, 
Eclipse CCilpOIBtion shall have no liability for a. cJaim of infringement or misappropriation to the extent caused by 
(i) tile combination uf the Software with any other servk:E. softWme~ dam or pmducts Nit pmvided or af!Pm\led 
by Eclipse Corporation; or (ii) the use of any materiaf provided by YClll oir any end users. (Iii) any bleach by You 
oflhis Agreement THE FOREGOING IS ECLIPSE CORPORA.TION"S SOLE AND EXCLUSWE LIABILITY. AND 
YOUR SOLE AND EXCWSIVE REMEDY FOR ANY INFRINGEMENT OR MISAPPROPRIATION OF ANY 
THIRD-PARTY INTELLECTUAL PROPERTY RIGHTS. 

TO THE GREATEST EXTENT PERMITTEE> BY APPLICABLE LAW, IN NO EVENT SHAU. ECLIPSE 
CORPORATION BE UABLE TO YOU OR /WY OTHER PERSON FOR ANY DIRECT. INDIRECT. 
INCIDENTAL. SPECIAL. PUNITIVE. EXEMPLARY OR CONSEQUEtfTllAL DAMAGES WttATSOEVER, 
JNCLltOING WITHOUT LIMITATION. LEGAL EXPENSES. LOSS OF BUSINESS. LOSS OF PROFITS. LOSS 
OF REVENUE. LOST OR DAMAGED DATA. LOSS OF COMPUTER TIME, COST OF SU8ST11UTE GOODS 
OR SERVICES, OR FAILURE TO REALIZE EXPECTED SAVINGS OR ANY OTHER COMMERCIAL OR 
EOONOMIC LOSSES ARISING OUT OF OR IN CONNECTCON WITH THIS AGREEMENT, EVEN IF ECLIPSE 
CORPORATION HAS BEEN AOVISED OF THE POSSIBILITY OF SUCH LOSS OR DAMA.G.ES, OR SUCH 
LOSSES OR DAMl\GES ARE FORESEEABLE. 

CU THE ENTIRE lllABIUTV OF ECLIPSE CORPORATION AND YOUR E>QCLUSLVE REMEDY WITH RESPECT 
TO THE SOFTWARE AND TECHNICAL SUPPORT AND ANY OTHER PRODUCTS OR SERVICES SUPPLIED 
BY ECLIPSE CORPORATION EN CONNECTION WITH THIS AGRE:EMENT FDR DA.MAGES FOR ANY 
CAUSE AND REGARDLESS OF THE CA.USE OF ACTION, WHETHER IN CONTR.Am OR IN TORT, 
INCLUDING FUNDAMENTAL BREACH OR NEGLIGENCE. WILL BE LIMITED IN THE AGGREGATE TO THE 
AMOUNTS PAID BY YOO FOR THE SOFTWARE. TECHNICAL SUPPORT OR SERVICES GMNG RISE TO 
THE CLAIM. 

6.3 THE DISCLAIMER OF REPRESENTATIONS. WARRANTIES AND OONOmONS AND LIMITATION OF 
l..IABllLl1Y CONSTITUTE AN ESSENTIAL PART OF THIS AGREEMENT. YOU ACKNOWLEDGE THAT BUT 
FOR THE DISCLAIMER OF REPRESENTATIONS. WARRANTIES AND CONDITIONS AND LIMITATION OF 
UABfLITY, NEITHER ECLIPSE CORPORATION NOR ANY OF ITS LICENSORS OR SUPPLIERS WOULD 
GRANT THE RIGHTS GRANTED IN THIS AGREEMENT. 

7. TElRMl AND TERMINATION 

7 .1 The term of ttris Agreement will begin on download of lhe Scftware and. in respect of an Evarualion lleense. 
:!iihall CDJ\'llinue tor fbe Evaltiaticm Period, and m respect of a.IE other license types dl!!Med in Secfon 1. shalll 
continue for as long as You use the Soft.ware. unfess earlier terminated :&«1111er under U'lis section 7. 

7.2 Eclipse Corporation may temni'nale Iris Agreement in he event cf an~ bfN.ch by You tf such breach has not 
been ,curecf within thirty (SD} days of nottce m YoiJ. No termmation of this Agreeml!lllt will entitle You to a refund 
CJf any amoUlllts paid by You to Eclipse CorparatiDn or lits applicable distributor or rese!Der ar alif'ect .any obligations 
You may ha1a1e to pay any outstanding amounts C!Wing to !Eclipse Corpcra!lian Qr its diis.1rilbu1Dt. 



7 .3 You:r rights ~o use the Software I i media~ety temiinate upon termina ~o or expil"a.tion o ·s Agieement. 
With" thir.y (30) days o tenr( tion or exp· ation of thcs AgreemEmt You shall pu ge a I Soft.ware and all copies 
thereof ft-om comp er syste s and stara,ge devices on which it was stored, and certify such " Ed. se 
Corporation 

8. GENERAL PROVISIONS 

8.1 No Waiver. o cfelay or fa ure in exercising any right under th.is Agreement. or any partial or single exercise of 
an . ~ht. wil constitute a waiver of t:hat rign• or an:y other rights under this Agree ent. :c consen ~o a each 
of any express or impred ·e se otrt in • is Agree ent cons ·11u~es oonsent to any subsequ:ent breach. ether 
c"' :he sa e o ill'l'J other provision. 

8.- Severabi ity. l f a 'i provision of this Agree en is, or beoomes, unenforrceab e . i · I be se·..e ed from is 
Agree ent and the rem;;( der of this Agreement will remain r11 I[ orce and effect. 

8.3 Assignment. You: may not tra s&er or assign th.is Agreement ( ether 11ol1mtarily. by operatio of law. or 
o~ erv.i se) v.i thout -.:=cl:ipse Corporati n ·s p.riar written consent. Ecfip.se Corporation may ass·gn this Agreeme t 
a~. any time wi" oot no ··ce. This Ag1ree ent is bi'nd" g upon and win i'nure to the bene t of both parties. a d 1leir 
respective su:ccessors a d pel!ITlitted assigns. 

S.4 Governing Law and Venue if You are· located in the USA. Th is .Agreement shalt be govef ned by tlte laws of 
the Sta:e of Texas if Yo are located in the US.4. o choice of laws rules a.:: any juris "ction s all appl)f t is 
Agree ent. You consen · ill!d agree that the courts o· the S'"3.te o Texas shall have j risdioo o.ver any legal 
action Cl proceeding broug t by You arising out of or reJating• to this Agreeme • and You consen~. to the 
jurisdiction o'" s ch courts for any su,ch actio or proceeding. 

8.5 Governing Law a11d Venue if You are notlocated in the USA. Th.is Agree.men shal[ be governed by1he laws 
o= th.e Pro\•ince of Onurio in Canada r You are not locate<:! in the USA . No chcfce o.:: laws ru s o- any 
jurisdiction 'Shall appfy to this Agre en Yo consent and agree ttlat the cou:rts o"' the Province of OntariD in 
Canada sh.all have jurisdiction over any legal a "on or proceeding brought by Y•ou ans· g out o"' or relating ro th.is 
Agree ent. and Vo consent to 1he i risdlciion of such cou:rts for an)' such action or p cceedi g. 

S.6 Entire Agreement. This Agee en~ is th.e entire unders~and1ng and agreement between Yo and Eclipse 
Corporation ·th espect to the subject ma~er hereo", and i~. supersedes all prior nego1ia:ion-s. commitments and 
undersbnd.ings, verbal or written. and p.urcllase order issued by You. Thi s Agreeme t a)' be amended or 
ot erv•ise modified by Eclipse Corpora•·on from time to ·me and the most reoen• version of the Agreement w il1 
be ava.ilable on ttle Eclipse Corporati:on website www.docorigjn.com. 

Last Updated: July 22, 2017 
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1 Executive Summary 

1.1 Project Overview 

The Statement of Work {SOW} documents the Project Scope, methodology, roles and responsibilities, 
implementation Stages, and deliverables for the implementation of Tyler products. 

The Project goals are to offer the City of Alameda, CA the opportunity to make the City of Alameda more 
accessible and responsive to external and internal customer needs and more efficient in its operations 
through: 

• Streamlining, automating, and integrating business processes and practices 

• Providing tools to produce and access information in a real-time environment 

• Enabling and empowering users to become more efficient, productive and responsive 

• Successfully overcoming current challenges and meeting future goals 

1.2 Product Summary 

Below, is a summary of the products included in this Project, as well as reference to the City of Alameda's 
functional area utilizing the Tyler product(s). Refer to the Implementation Stages section of this SOW for 
information containing detailed service components. 

Phase Functional Areas Modules Start Date Go-Live Date 

1 Financials • Accounting General Ledger August July 2020 
• Accounts Payable 2019 
• Bid Management 
• BMI Asset Track Interface 
• Capital Assets 
• Cash Management 
• Contract Management 
• Employee Expense 

Reimbursement 
• Project & Grant Accounting 
• Purchasing 
• eProcurement 
• Accounts Receivable 
• General Billing 
• Tyler Cashiering 

System Wide • Munis Analytics & Reporting 
o Tyler Reporting Services 
0 Munis Office 
0 HUB 

• Tyler Forms Processing 
• Tyler Content Manager SE 
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Phase Functional Areas Modules Start Date Go-Live Date 

2 Human Capital 

Management 

1.3 Project Timeline 

• Payroll w/Employee Self Service 
• HR & Talent Management 
• ExecuTime Time & Attendance 

with mobile access 

January 

2020 

April 2021 

The Project Timeline establishes a start and end date for each Phase of the Project. Developed during the 

Initiate & Plan Stage and revised as mutually agreed to, if needed, the timeline accounts for resource 

availability, business goals, size and complexity of the Project, and task duration requirements. 

1.4 Project Methodology Overview 

Tyler bases its implementation methodology on the Project Management lnstitute's (PMI) Process Groups 

(Initiating, Planning, Executing, Monitoring & Controlling, and Closing). Using this model, Tyler developed 

a 6-stage process specifically designed to focus on critical project success measurement factors. 

Tailored specifically for Tyler's public sector clients, the project methodology contains Stage Acceptance 

Control Points throughout each Phase to ensure adherence to Scope, budget, timeline controls, effective 

communications, and quality standards. Clearly defined, the project methodology repeats consistently 

across Phases, and is scaled to meet the City of Alameda's complexity, and organizational needs . 
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2 Project Governance 

The purpose of this section is to define the resources required to adequately establish the business 

needs, objectives, and priorities for the Project; communicate the goals to other project participants; and 

provide support and guidance to accomplish these goals. Project governance also defines the structure 

for issue escalation and resolution, Change Control review and authority, and organizational Change 

Management activities. 

The preliminary governance structure establishes a clear escalation path when issues and risks require 

escalation above the project manager level. Further refinement of the governance structure, related 

processes, and specific roles and responsibilities occurs during the Initiate & Plan Stage. 

The path below illustrates an overall team perspective where Tyler and the City of Alameda collaborate to 

resolve project challenges according to defined escalation paths. In the event project managers do not 

possess authority to determine a solution, resolve an issue, or mitigate a risk, Tyler implementation 

management and the City of Alameda steering committee become the escalation points to triage 

responses prior to escalation to the City of Alameda and Tyler executive sponsors. As part of the 

escalation process, each project governance tier presents recommendations and supporting information 

to facilitate knowledge transfer and issue resolution. The City of Alameda and Tyler executive sponsors 

serve as the final escalation point. 

2.1 Client Governance 

Depending on the City of Alameda's organizational structure and size, the following governance roles may 

be filled by one or more people: 

2.1.1 Client Project Manager 

The City of Alameda's project manager(s) coordinate project team members, subject matter experts, and 

the overall implementation schedule and serves as the primary point of contact with Tyler. The City of 

Alameda project manager(s) will be responsible for reporting to the City of Alameda steering committee 

and determining appropriate escalation points. 

2.1.2 Steering Committee 

The City of Alameda steering committee understands and supports the cultural change necessary for the 

Project and fosters an appreciation of the Project's value throughout the organization. Oversees the City 

of Alameda project manager(s) and the Project and through participation in regular internal meetings, the 

City of Alameda steering committee remains updated on all project progress, project decisions, and 

achievement of project milestones. The City of Alameda steering committee also provides support to the 

City of Alameda project manager(s) by communicating the importance of the Project to all impacted 

departments. The City of Alameda steering committee is responsible for ensuring the Project has 

appropriate resources, provides strategic direction to the project team, for making timely decisions on 
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critical project issues or policy decisions. The City of Alameda steering committee also serves as primary 

level of issue resolution for the Project. 

2.1.3 Executive Sponsor(s) 

The City of Alameda's executive sponsor provides support to the Project by allocating resources, 

providing strategic direction, and communicating key issues about the Project and the Project's overall 

importance to the organization. When called upon, the executive sponsor also acts as the final authority 

on all escalated project issues. The executive sponsor engages in the Project, as needed, in order to 

provide necessary support, oversight, guidance, and escalation, but does not participate in day-to-day 

project activities. The executive sponsor empowers the City of Alameda steering committee, project 

manager(s), and functional leads to make critical business decisions for the City of Alameda. 

2.2 Tyler Governance 

2.2.1 Tyler Project Manager 

The Tyler project manager(s) have direct involvement with the Project and coordinates Tyler project team 

members, subject matter experts, the overall implementation schedule, and serves as the primary point 

of contact with the City of Alameda. As requested by the City of Alameda, the Tyler project manager(s) 

provide regular updates to the City of Alameda's steering committee and other Tyler governance 

members. 

2.2.2 Tyler Implementation Management 

Tyler implementation management has indirect involvement with the Project and is part of the Tyler 

escalation process. Tyler project manager(s) consult implementation management on issues and 

outstanding decisions critical to the Project. Implementation management works toward a solution with 

the Tyler project manager(s) or with the City of Alameda management, as appropriate. Tyler executive 

management is the escalation point for any issues not resolved at this level. The name(s) and contact 

information for this resource will be provided and available to the project team. 

2.2.3 Tyler Executive Management 

Tyler executive management has indirect involvement with the Project and is part of the Tyler escalation 

process. This team member offers additional support to the project team and collaborates with other 

Tyler department managers, as needed, in order to escalate and facilitate implementation project tasks 

and decisions. The name(s) and contact information for this resource will be provided and available to the 

project team. 

2.3 Acceptance and Acknowledgment Process 

All Deliverables and Control Points must be accepted or acknowledged following the process below. 

Acceptance requires a formal sign-off while acknowledgement may be provided without formal sign-off at 
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the time of delivery. The following process will be used for accepting or acknowledging Deliverables and 

Control Points: 

• The City of Alameda shall have ten (10) business days from the date of delivery, or as otherwise 

mutually agreed upon by the parties in writing, to accept or acknowledge each Deliverable or 

Control Point. If the City of Alameda does not provide acceptance or acknowledgement within 

ten (10) business days, or the otherwise agreed upon timeframe, not to be unreasonably 

withheld, Tyler deems the Deliverable or Control Point as accepted. 

• If the City of Alameda does not agree the particular Deliverable or Control Point meets 

requirements, the City of Alameda shall notify Tyler project manager(s), in writing, with reasoning 

within ten (10) business days, or the otherwise agreed-upon timeframe, not to be unreasonably 

withheld, of receipt of the Deliverable. 

• Tyler shall address any deficiencies and redeliver the Deliverable or Control Point. The City of 

Alameda shall then have two (2) business days from receipt of the redelivered Deliverable or 

Control Point to accept or again submit written notification of reasons for rejecting the 

milestone. If the City of Alameda does not provide acceptance or acknowledgement within two 

(2) business days, or the otherwise agreed upon timeframe, not to be unreasonably withheld, 

Tyler deems the Deliverable or Control Point as accepted. 
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3 Overall Project Assumptions 

3.1 Project, Resources and Scheduling 

• Project activit ies will begin after the Agreement has been fully executed . 

• The City of Alameda has the ability to allocate additional internal resources if needed . The City of 

Alameda also ensures the alignment of their budget and Scope expectations. 

• The City of Alameda and Tyler ensure that the assigned resources are available, they buy-into the 

change process, and they possess the required business knowledge to complete thei r assigned 

tasks successfully. Should there be a change in resources, the replacement resource should have 

a comparable level of availability, buy-in, and knowledge. 

• Tyler and City of Alameda provide adequate resources to support the efforts to complete the 

Project as scheduled and within the constraints of the Project budget. 

• Abbreviated timelines and overlapped Phases can result in Project delays if there are not 

sufficient resources assigned to complete all required work as scheduled. 

• Changes to Project Plan, availability of resources or changes in Scope may result in schedule 

delays, which may result in additional charges to the Project. 

• Tyler provides a written agenda and notice of any prerequisites to the City of Alameda project 

manager(s) ten (10) business days prior to any scheduled on site or remote sessions. 

• Tyler provides notice of any prerequisites to the City of Alameda project manager(s) a minimum 

of ten (10) business days prior to any key deliverable due dates. 

• City of Alameda users complete prerequisites prior to applicable scheduled activities . 

• Tyler provides guidance for configuration and processing options available within the Tyler 

software. The City of Alameda is responsible for making decisions based on the options available. 

• In the event the City of Alameda may elect to add and/or modify current business policies during 

the course of this Project, such policy changes are solely the City of Alameda's responsibility to 

define, document, and implement. 

• The City of Alameda makes timely Project related decisions in order to achieve scheduled due 

dates on tasks and prepare for subsequent training sessions. Decisions left unmade may affect 

the schedule, as each analysis and implementation session builds on the decisions made in prior 

sessions. 

• Tyler considers additional services out of Scope and requires additiona l time and costs be 

requested via Change Request approved through the Change Control process . 
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• The City of Alameda will respond to information requests in a comprehensive and timely manner, 

in accordance with the Project Plan. 

3.2 Data Conversion 

• See Appendix 2 

3.3 Data Exchanges, Modifications, Forms and Reports 

• The City of Alameda ensures the 3rd party data received conforms to a Tyler standard format. 

• The 3rd party possesses the knowledge of how to program their portion of the interaction and 

understands how to manipulate the data received. 

• Client is on a supported, compatible version of the 3rd party software or Tyler standard Data 

Exchange tools may not be available. 

• The City of Alameda is willing to make reasonable business process changes rather than expecting 

the product to conform to every aspect of their current system/process. 

• Any Modification requests not expressly stated in the contract are out of Scope. Modifications 

requested after contract signing have the potential to change cost, Scope, schedule, and 

production dates for project Phases. Modification requests not in Scope must follow the Project 

Change Request process. 

3.4 Hardware and Software 

• Tyler will initially Install the most current generally available version of the purchased Tyler 

software. 

• The City of Alameda will provide network access for Tyler modules, printers, and Internet access 

to all applicable City of Alameda and Tyler project staff. 

• The City of Alameda has in place all hardware, software, and technical infrastructure necessary to 

support the Project. 

• The City of Alameda's system hardware and software meet Tyler standards to ensure sufficient 

speed and operability of Tyler software. Tyler will not support use of software if the City of 

Alameda does not meet minimum standards of Tyler's published specifications . 
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3.5 Education 

• Throughout the Project lifecycle, the City of Alameda provides a training room for Tyler staff to 

transfer knowledge to the City of Alameda's resources, for both onsite and remote sessions. The 

City of Alameda will provide staff with a location to practice what they have learned without 

distraction. If Phases overlap, the City of Alameda will provide multiple training facilities to allow 

for independent sessions scheduling without conflict. 

• The training room is set up in a classroom setting. The City of Alameda determines the number of 

workstations in the room. Tyler recommends every person attending a scheduled session with a 

Tyler Consultant or Trainer have their own workstation. However, Tyler requires there be no 

more than two (2) people at a given workstation . 

• The City of Alameda provides a workstation which connects to the Tyler system for the Tyler 

trainer conducting the session. The computer connects to a City of Alameda provided projector, 

allowing all attendees the ability to actively engage in the training session. 

• The City of Alameda testing database contains the Tyler software version required for delivery of 

the Modification prior to the scheduled delivery date for testing. 

• The City of Alameda is responsible for verifying the performance of the Modification as defined 

by the specification . 

• Users performing user acceptance testing (UAT) have attended all applicable training sessions 

prior to performing UAT. 
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4 Implementation Stages 

4.1 Work Breakdown Structure (WBS} 

The Work Breakdown Structure (WBS) is a hierarchical representation of a Project or Phase broken down 

into smaller, more manageable components. The top-level components are called "Stages" and the 

second level components are called "work packages." The work packages, shown below each Stage, 

contain the high-level work to be done. The detailed Project Plan, developed during Initiate & Plan and 

finalized during Assess & Define, will list the tasks to be completed within each work package. Each Stage 

ends with a "Control Point", confirming the work performed during that Stage of the Project. 
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4.2 Initiate & Plan {Stage 1) 

The Initiate & Plan Stage creates a foundation for the Project through identification of City of Alameda 
and Tyler Project Management teams, development of implementation management plans, and the 
provision and discussion of system infrastructure requirements. City of Alameda participation in gathering 
information is critical. Tyler Project Management teams present initial plans to stakeholder teams at 
Stage end. 

4.2.1 Tyler Internal Coordination & Planning 

Prior to Project commencement, Tyler management staff assigns project manager(s). Tyler provides the 
City of Alameda with initial Project documents used in gathering basic information, wh ich aids in 
preliminary planning and scheduling. City of Alameda participation in gathering requested information by 
provided deadlines ensures the Project moves forward in a timely fashion . Internally, the Tyler project 
manager(s) coordinate with sales to ensure transfer of vital information from the sales process prior to 
scheduling a Project Planning Meeting with the City of Alameda's team. During this step, Tyler will work 
with the City of Alameda to establish the date(s) for the Project/Phase Planning session. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 
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4.2.2 System Infrastructure Planning 

The City of Alameda provides, purchases or acquires hardware according to hardware specifications 
provided by Tyler and ensures it is available at the City of Alameda's site. The City of Alameda completes 
the system infrastructure audit, ensuring vital system infrastructure information is available to the Tyler 
implementation team, and verifies all hardware compatibility with Tyler solutions. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 1 System Infrastructure Planning 

TYLER CLIENT 

Vl I.... ...... 
Vl -0 0 

I.... 
c I.... ro ...... 

Cl! ro Vl Cl! Cl! ro 
.±= Vl t E _J c t>.O t ro ::i Cl! ...... -0 I.... 

c Vl Cl! a. E Cl! c I.... 0 
ro c a. x ro Cl! Cl! Vl 0 ...... 

I.... 

2 0 x w I.... I.... 

.1-:'. E -0 0 ro 
Cl! u w t>.O t 0 I.... Vl ro u c 
t>.O I.... c Vl 0 0 

Vl 

E Cl! -0 Cl! Cl! Vl ro c Cl! c 
0 t I.... c t>.O ro t>.O -0 ...... -0 

c 0 t>.O 0 CL a. 0 ro :r: Cl! I.... 
·v; 0 E ro Cl! ro Vl 0 ro ·.p ro ·.p a. a. a. c _J c ~ +-' Cl! 

2 ro c ro I.... c ::i Vl 0 ro c _J 0 0 
...... ro ...... Cl! Cl! 0 Vl u ro - 2 

Cl! Cl! Vl 0 u > a:: Cl! 2 ro Vl -
Cl! c 2 c :;:::; - c E 

I.... ro f-
Cl! Cl! c ro ro > t>.O :::l Cl! Cl! 

> E E 0 oCl u -~ 
·.p c ...... 0 Cl! 

I.... ...... Vl -~ ...... -0 ·.p ...... u t>.O I.... u u u Vl ~ ::i ·.::: ·.p 
Cl! :::l c ro 

::i Cl! Cl! Cl! E 
c 

Vl u Cl! 
Cl! u c 

~ 
ro L Cl! I.... 

u Ci B Ci ro -0 L 
~ Cl! Cl! "i5 c ro a. -0 u B t>.O 

Cl! ...... I.... 0 u x ...... I.... ::i L 0 Cl! c Cl! I.... a. 
x E I.... E ro 0 2 Cl! ro w Vl CL u.. u CL 0 w f- CL :::l w - CL - 0 u.. f- Vl ...... ...... ...... ...... ...... ...... ...... ...... ...... ...... ...... 
I.... I.... I.... I.... I.... I.... I.... I.... I.... c c c c c c c c c c c 
Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! Cl! 

TASKS ~ ~ ~ ~ ~ ~ ~ ~ ~ A A A A A A D A u u u 
Provide system hardware 

I R A I c 
specifications 

Make hardware available for 

Insta llation 
I c A R 

Install system hardware, if 

applicable 
I c A R 

Complete system infrastructure 
I c A R 

audit 

17 /73 



4.2.3 Project/Phase Planning 

Project and Phase planning provides an opportunity to review the contract, software, data conversions 
and services purchased, identify Applications to implement in each Phase (if applicable), and discuss 
implementation timeframes. The Tyler project manager(s) deliver an Implementation Management Plan, 
which is mutually agreeable by City of Alameda and Tyler. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 1 Project/Phase Planning 
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4.2.4 Project Schedule 

Client and Tyler will mutually develop an initial Project Schedule. The initial schedule includes, at 
minimum, enough detail to begin Project activities while the detailed Project Plan/schedule is being 

developed and refined . 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 1 Project Schedule 
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4.2.5 Stakeholder Presentation 

City of Alameda stakeholders join Tyler project manager(s) to communicate successful Project cri t eria, 

Project goals, Deliverables, a high-level mi lestone schedule, and ro les and responsibilities of Project 
participa nts. 

RACI MATRIX KEY: R =Responsib le A= Accountable C =Consulted I= Informed 
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4.2.6 Control Point 1: Initiate & Plan Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below. Advancement to the 
Assess & Define Stage is dependent upon Tyler's receipt of the Stage Acceptance. 

4.2.6.1 Initiate & Plan Stage Deliverables 

• Implementation Management Plan 

o Objective: Update and deliver baseline management plans to reflect the approach to the 
City of Alameda's Project. 

o Scope: The Implementation Management addresses how communication, quality control, 
risks/issues, resources and schedules, and Software Upgrades (if applicable) will be 
managed throughout the lifecycle of the Project. 

o Acceptance criteria: City of Alameda reviews and acknowledges receipt of 
Implementation Management Plan. 

• Project Plan/Schedule 

o Objective: Provide a comprehensive list of tasks, timelines and assignments related to the 
Deliverables of the Project. 

o Scope: Task list, assignments and due dates 
o Acceptance criteria: City of Alameda acceptance of schedule based on City of Alameda 

resource availability and Project budget and goals. 

4.2.6.2 Initiate & Plan Stage Acceptance Criteria 

• Hardware Installed 

• System infrastructure audit complete and verified 

• Implementation Management Plan delivered 

• Project Plan/Schedule delivered; dates confirmed 

• Stakeholder Presentation complete 
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4.3 Assess & Define {Stage 2) 

The primary objective of Assess & Define is to gather information about current City of Alameda business 
processes and translate the material into future business processes using Tyler Applications. Tyler uses a 
variety of methods for obtaining the information, all requiring City of Alameda collaboration . Tyler shall 
provide implementation consultants with the ability to deliver the services scheduled. The City of 
Alameda shall provide complete and accurate information to Tyler staff for analysis and understanding of 
current workflows and business processes. 

4.3.1 Fundamentals Review 

Fundamentals Review provides functional leads and Power Users an overall understanding of software 
capabilities prior to beginning current and future state analysis. The primary goal is to provide a basic 
understanding of system functionality, which provides a foundation for upcoming conversations 
regarding future state processing. Tyler utilizes a variety of methods for completing fundamentals training 
including the use of elearning, videos, documentation, and walkthroughs. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 2 Assess & Define 
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4.3.2 Current/Future State Analysis 

City of Alameda and Tyler evaluate current state processes, options within the new software, pros and 
cons of each option based on current or desired state, and make decisions about future state 
configuration and processing. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 2 Current/Future State Analysis 
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4.3.3 Data Conversion Planning & Mapping 

See Appendix 2 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consu lted I= Informed 

STAGE 2 Data Conversion Planning & Mapping 
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4.3.4 Standard 3rd Party Data Exchange Planning 

Standard Data Exchange tools are available to allow clients to get data in and out of the Tyler system with 
external systems. Data exchange tools can take the form of Imports and Exports, and Interfaces. 

A Standard Interface is a real-time or automated exchange of data between two systems. This could be 
done programmatically or through an AP!. It is Tyler's responsibility to ensure the Tyler programs operate 
correctly. It is the City of Alameda's responsibility to ensure the third party program operates or accesses 
the data correctly. 

The City of Alameda and Tyler project manager(s) will work together to define/confirm which Data 
Exchanges are needed (if not outlined in the Agreement). Tyler will provide a file layout for each Standard 
Data Exchange. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 
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Standard 3rd Party Data Exchange Planning 
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4.3.5 Modification Analysis & Specification, if contracted 

Tyler staff conducts additional analysis and develops specifications based on information discovered 
during this Stage. The City of Alameda reviews the specifications and confirms they meet City of 
Alameda's needs prior to acceptance. Out of Scope items or changes to specifications after acceptance 
may require a Change Request. 

Tyler's intention is to minimize Modifications by using Standard functionality within the Application, 
which may require a City of Alameda business process change. It is the responsibility of the City of 
Alameda to detail all of their needs during the Assess and Define Stage. Tyler will write up specifications 
(for City of Alameda approval) for contracted program Modifications. Upon approva l, Tyler will make the 
agreed upon Modifications to the respective program(s). Once the Modifications have been delivered, 
the City of Alameda will test and approve those changes during the Build and Validate Stage. 

RACI MATRIX KEY: R =Responsib le A= Accou ntab le C =Consulted I= Informed 

STAGE 2 Modification Analysis & Specification, if contracted 
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4.3.6 Forms & Reports Planning 

City of Alameda and Tyler project manager(s) review Forms and Report needs. Items that may be 
included in the Agreement are either Standard Forms and Reports or known/included Mod ification(s) . 
Items not included in the Agreement could be either City of Alameda-developed Reports or a newly 
discovered Modification that will require a Change Request. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 
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4.3. 7 System Deployment 

The Tyler Technical Services team Installs Tyler Applications on the server (hosted or client-based) and 
ensures the platform operates as expected. 

RAC! MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 2 System Deployment 

TYLER 

._. 
V') .._ c .._ 

QJ ro V') Q) 
~ V') 

tlO t t E ro :::i Q) c V') Q) 
c.. E Q) ro c c.. x ro Q) .._ 0 x .._ .._ 

Q) ~ u UJ UJ 
tlO t 0 .~ .._ V') 

tlO .._ c V') 0 0 
V') 

E 
Q) "'O ro c Q) c ._. c 

0 0 .._ .._ 
c.. tlO ro c tlO 0 0 0... 0 E ro Q) ro ·.;:::; ro '..;:::; ·v; c.. c.. .._ c.. c c _J 

~ ro c ro :::i <./') 0 ._. ro ._. Q) Q) 0 <./') u ro -
> 0::: Q) ~ ro 

Q) c 
~ 

c ·.;:::; - c Q) Q) c ro ro > tlO > E E 0 ~ u .~ 
·.;:::; c ._. 0 ·.;:::; ._. 

u ~ :::i ·c u ·.;:::; 
:::i -9;! 

u 
-9;! 

V') c Q) u Q) § ..c V') u Q) 'O u 
'O' ro "'O -9;! Q) Q) c 

Q) c.. c.. ._. 
0 u x ._. .._ :::i x E .._ E ro 0 ~ 

Q) ro UJ <./') 0... LL 
UJ - 0... - 0 LL f- <./') ._. ._. ._. ._. .._ .._ .._ .._ .._ .._ .._ .._ .._ c c c c 
Q) Q) Q) Q) Q) Q) Q) Q) Q) Q) Q) Q) Q) 

TASKS 12' 2- 2- 2- 2- 2- 2- 2- 2- (J 0 0 0 
Insta ll contracted software on server A I R I 

Ensure platform operat es as 

expected 
A I R I 

28/73 

CLIE NT 

V') 

"'O 
ro 
Q) 
_J ._. 
c 
QJ V') 

E "'O 
ro QJ QJ tlO I ro 

c V') ._. .._ 
ro c 
~ 

Q) 
Q) V') 

E :::i Q) .._ t tlO 
c Q) ro 

$: c.. ro 
..c 0 Q) 

u 0... 0 ._. ._. ._. 
c c c 
Q) Q) Q) 

0 0 IU 

•• ••••• ••••• • 

.._ 
0 ._. 
ro 
c 

"'O .._ 
0 
0 
u 

V') ._. 
"'O Q) ro V') 
Q) 0 _J 

V') 0 -.._ ro f-Q) 
V') .~ ._. 

:::i c u 
..c Q) 

'O "'O u 
c Q) .._ 

UJ f- 0... ._. ._. ._. 
c c c 
Q) Q) Q) 

B Fi Fi 
c 

c 

.._ 
0 ._. 
ro 
c 

"'O .._ 
0 
0 
u 
Q) 

"'O 

~ 
tlO 
c.. 

:::i ._. 
c 
Q) 

Fi 



4.3.8 Control Point 2: Assess & Define Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below. Advancement to the 
Build & Validate Stage is dependent upon Tyler's receipt of the Stage Acceptance. 

4.3.8.1 Assess & Define Stage Deliverables 

• Completed analysis Questionnaire 

o Objective: Gather and document information related to City of Alameda business 
processes for current/future state analysis as it relates to Tyler approach/solution. 

o Scope: Provide comprehensive answers to all questions on Questionnaire(s). 
o Acceptance criteria: City of Alameda acceptance of completed Questionnaire based on 

thoroughness of capturing all City of Alameda business practices to be achieved through 
Tyler solution. 

• Data conversion summary and specification documents 

o Objective: Define data conversion approach and strategy. 
o Scope: Data conversion approach defined, data extract strategy, conversion and 

reconciliation strategy. 
o Acceptance criteria: Data conversion document(s) delivered to the City of Alameda, 

reflecting complete and accurate conversion decisions. 

• Modification specification documents, if contracted 

o Objective: Provide comprehensive outline of identified gaps, and how the modified 
program meets the City of Alameda's needs. 

o Scope: Design solution for Modification. 
o Acceptance criteria: City of Alameda accepts Modified Specification Document(s) and 

agrees that the proposed solution meets their requirements. 

• Completed Forms options and/or packages 

o Objective: Provide specifications for each City of Alameda in Scope form, Report and 
output requirements. 

o Scope: Complete Forms package(s) included in agreement and identify Report needs. 
o Acceptance criteria: Identify Forms choices and receive supporting documentation. 

• Installation checklist 

o Objective: Installation of purchased Tyler software. 
o Scope: Tyler will conduct an initial coordination call, perform an installation of the 

software included in the Agreement, conduct follow up to ensure all tasks are complete, 
and complete server system administration training, unless the City of Alameda is hosted. 

o Acceptance criteria: Tyler software is successfully installed and available to authorized 
users, City of Alameda team members are trained on applicable system administration 
tasks. 

4.3.8.2 Assess & Define Stage Acceptance Criteria 

• Tyler software is installed. 
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• Fundamentals review is complete. 

• Required Form information complete and provided to Tyler. 

• Current/Future state analysis completed; Questionnaires delivered and reviewed. 

• Data conversion mapping and extractions completed and provided to Tyler. 
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4.4 Build & Validate {Stage 3) 

The objective of the Build & Va lidate Stage is to prepare the software for use in accordance with the City 
of Alameda's needs identified during the Assess and Define Stage, preparing the City of Alameda for Final 
Testing and Training. 

4.4.1 Configuration & Power User Training 

Tyler staff collaborates with t he City of Alameda to comp lete software configuration based on the outputs 
of the future stat e ana lysis performed during t he Assess and Defi ne Stage. Tyler staff will train t he City of 
Alameda Power Users t o prepa re them for t he Validation of the software. The City of Alameda 
collaborates with Tyler staff iterat ively to Validate software conf iguration. 

RACI MATRIX KEY: R =Responsib le A= Accountable C =Consu lted I = Informed 

• 
STAGE 3 Build & Val idate 
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4.4.2 Data Conversion & Validation 

See Appendix 2 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

• 
STAGE 3 
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A I c R 
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Data Conversion & Validation 
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4.4.3 Standard 3rd Party Data Exchange Validation 

Tyler provides training on Data Exchange(s) and the City of Alameda t ests each Data Exchange. 

RACI MATRIX KEY: R =Responsible A= Accountab le C =Consulted I= Informed 

STAGE 3 
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TAS KS ~ ~ ~ 
Train Data Exchange(s) processing in 

Tyler software 
A 

Coordinate 3rd Party Data Exc hange 
I 

activities 

Test all Standard 3 rd party Data 

Exchange(s) 
I 
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Standard 3rd Party Data Exchange Validation 
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4.4.4 Modification Delivery & Validation, if contracted 

Tyler delivers in Scope Modification(s) to the City of Alameda for preliminary testing. Final acceptance wil l 
occu r during the Final Testing and Training Stage. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 3 Modification Delivery & Validation, if contracted 
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4.4.5 Forms & Reports Validation 

Tyler provides training on Standard Forms/Reports and the City of Alameda tests each Standard 

Form/Report. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 
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4.4.6 Control Point 3: Build & Validate Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Final Testing & 
Training Stage is dependent upon Tyler's receipt of the Stage Acceptance. 

4.4.6.1 Build & Validate Stage Deliverables 

• Initial data conversion 

o Objective: Convert Legacy System data into Tyler system. 
o Scope : Data conversion program complete; deliver converted data for review. 
o Acceptance criteria : Initial error log available for review. 

• Data conversion verification document 

o Objective: Provide instructions to the City of Alameda to verify converted data for 
accuracy. 

o Scope: Provide self-guided instruction document outlining methodology for Koa Hills to 
verify specific data components in Tyler system. 

o Acceptance criteria : City of Alameda accepts data conversion delivery; City of Alameda 
completes data issues log. 

• Data exchange verification document 
o Objective: Provide instructions to the City of Alameda to verify data exchanges for 

accuracy. 
o Scope: Provide a self-guided instruction document outlining methodology for the City of 

Alameda to verify specific data components in Tyler system. 
o Acceptance criteria: City of Alameda accepts data exchange delivery; City of Alameda 

completes data issues log. 

• Installation of Modifications on the City of Alameda's server(s) *except for hosted Clients 

o Objective: Deliver Modification(s) in Tyler software. 
o Scope: Program for Modification is complete and available in Tyler software, Modification 

testing. 
o Acceptance criteria: Delivery of Modification(s) results in objectives described in the City 

of Alameda-signed specification. 

• Standard Forms & Reports Delivered 

o Objective: Provide Standard Forms & Reports for review. 
o Scope: Installation of all Standard Forms & Reports included in the Agreement. 
o Acceptance criteria: Standard Forms & Reports available in Tyler software for testing in 

Stage 4. 

4.4.6.2 Bui ld & Validate Stage Acceptance Criteria 

• Application configuration completed . 

• Standard Forms & Reports delivered and available for testing in Stage 4. 

• Data conversions (except final pass) delivered . 

• Standard 3rd party Data Exchange training provided. 
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3rd party Data Exchange development and testing completed and validated by City of Alameda . 

Modifications delivered and available for testing in Stage 4 . 

The City of Alameda and Tyler have done a review of primary configuration areas to Validate 
completeness and readiness for testing and acceptance in Stage 4. 
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4.5 Final Testing & Training (Stage 4) 

During Final Testing and Training, Tyler and the City of Alameda review the final Cutover plan. A critical 
Project success factor is the City of Alameda understanding the importance of Final Testing and Training 
and dedicating the resources required for testing and training efforts in order to ensure a successful 
Production Cutover. 

4.5.1 Cutover Planning 

City of Alameda and Tyler project manager(s) discuss final preparations and critical dates for Production 
Cutover. Tyler delivers a Production Cutover Checklist to outline Cutover tasks to help prepare the City of 
Alameda for success. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

• 
-

STAGE4 Cutover Planning 
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4.5.2 User Acceptance Testing (UAT) 

The City of Alameda performs User Acceptance Testing to verify software readiness for day-to-day 
business processing. Tyler provides a Test Plan for users to follow to ensure proper Validation of the 

system . 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE4 User Acceptance Testing (UAT) 
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4.5.3 End User Training 

End Users attend training sessions to learn how to utilize Tyler software. Training focuses primari ly on 
day-to-day City of Alameda processes that wi ll be delivered via group training, webinar, elearnings and/or 
live training sessions. Tyler will be responsible for conducting End User Training. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 4 End UserTraining 

TYLER 

....., 
V'l 

'--
c '--ro Cl.J V'l (/) Cl.J 

bO .:t= ....., t:'. E ro :J '-- Cl.J c V'l Cl.J a. E Cl.J ro c a. x ro Cl.J '--
~ 

0 x w '-- '-- ....., 
Cl.J u w bO t:'. 0 .-t= '-- V'l 
bO '-- c (/) 0 0 

(/) 

E Cl.J -0 ro c Cl.J c t:'. '-- c bO ro c 0 bO 0 .Q Cl.. a. 0 0 E ro Cl.J ro ·.;::; ro ·.;::; ~ a. a. a. c -' 
~ ro c ro c :J V') 0 ....., ro ....., Cl.J Cl.J 0 V') u ro -

c c > c:c: :.:::; Cl.J ~ ro 
Cl.J ~ - c 
> Cl.J Cl.J c o(J ro ro > bO 

0 
E E 0 u .!:! ·.;::; c ....., 

·.;::; ....., u ·.;::; u u (/) ±: :J ·.:::: 
:J ~ ~ 

c u Cl.J u 
u Cl.J ro E -0 ..c V'l 

Cl.J 
Cl.J 'O c a. 'O a. ~ Cl.J Cl.J 

....., 
'-- 0 u x ....., '-- :J x E '-- E ro 0 ~ Cl.J ro w Vl Cl.. LL w Cl.. - 0 LL I- Vl ....., ....., ....., ....., 

'-- '-- '-- '-- '-- '-- '-- '-- '-- c c c c 
Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J Cl.J 

TASKS ~ ~ ~ ~ ~ ~ ~ ~ ~ u u u u 
Conduct user t raining sessions A R c I 

Conduct additiona l End User t rain ing 
A R I c c 

sess ions 

40/73 

CLIENT 

V'l 
-0 
ro 
Cl.J 
-' ....., 
c 
Cl.J V'l 

E -0 
ro Cl.J Cl.J bO 

ro I 
c V'l ....., 
ro '-- c 
~ 

Cl.J Cl.J V'l 

E Cl.J 
::l 
'-- t:'. bO 
Cl.J c ro 

ro 3: a. 
..c 0 Cl.J 
u Cl.. 0 ....., ....., ....., 
c c c 
Cl.J Cl.J Cl.J 

u u f1 
I I 

I c I 

•• ••••• ••••• • 

'--
0 ....., 
ro 
c 

-0 '--
'-- 0 0 ....., 
0 ro 
u c 

V'l 
-0 

....., -0 
Cl.J '--ro ..:'.! 0 

Cl.J 
-' 0 0 

(/) 0 u 
'-- -ro I- Cl.J Cl.J .!:! (/) 

....., -0 
c u ro ::l ..c Cl.J '--

-0 u 'O bO 
c Cl.J '-- a. 
w I- Cl.. ::l ....., ....., ....., ....., 
c c c c 
Cl.J Cl.J Cl.J Cl.J 

u u u u 
I I 

I I I 



4.5.4 Control Point 4: Final Testing & Training Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Production 
Cutover Stage is dependent upon Tyler's receipt of the Stage Acceptance. 

4.5.4.1 Final Testing & Training Stage Deliverables 

• Production Cutover checklist 

o Objective: Provide a detailed checklist outlining tasks necessary for production Cutover. 
o Scope: Dates for final conversion, date(s) to cease system processing in Legacy System, 

date(s) for first processing in Tyler system, contingency plan for processing. 
o Acceptance criteria: Definition of all pre-production tasks, assignment of owners and 

establishment of due dates. 

• User Acceptance Test Plan 

o Objective: Provide testing steps to guide users through testing business processes in Tyler 
software. 

o Scope: Testing steps for Standard business processes. 
o Acceptance criteria : Testing steps have been provided for Standard business processes. 

4.5.4.2 Final Testing & Training Stage Acceptance Criteria 

• Production Cutover Checklist delivered and reviewed. 

• Modification(s) tested and accepted, if applicable. 

• Standard 3rd party Data Exchange programs tested and accepted . 

• Standard Forms & Reports tested and accepted. 

• User acceptance testing completed. 

• End User training completed. 
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4.6 Production Cutover (Stage 5) 

City of Alameda and Tyler resources complete tasks as outlined in the Production Cutover Plan and the 
City of Alameda begins processing day-to-day business transactions in the Tyler software. Following 
Production Cutover, the City of Alameda transitions to the Tyler support team for ongoing support of the 
Application . 

4.6.1 Final Data Conversion, if applicable 

Tyler provides final data extract and Reports from the Legacy System for data conversion and Tyler 
executes final data conversion . The City of Alameda may need to manually enter into the Tyler system any 
data added to the Legacy System after final data extract. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 
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Final Data Conversion, if applicable 
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4.6.2 Production Processing & Assistance 

Tyler staff collaborates with the City of Alameda during Production Cutover activities. The City of Alameda 

transitions to Tyler software for day-to day business processing. 

RAC/ MATRIX KEY: R =Responsible A= Accountab le C =Consulted I= Informed 

STAGE 5 Production Processing & Assistance 
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4.6.3 Transition to Tyler Support 

Tyler project manager(s) introduce the City of Alameda to the Tyler Support team, who provides the City 
of Alameda with day-to-day assistance following Production Cutover. 

RACI MATRIX KEY : R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 5 
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4.6.4 Schedule Post-Production Services, if applicable 

Tyler provides post-production services if included in the Agreement. Prior to scheduling services, the 
Tyler project manager(s) collaborate with City of Alameda project manager(s) to identify needs. 

RACI MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 
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4.6.5 Control Point 5: Production Cutover Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. Advancement to the Phase/Project 
Closure Stage is dependent upon Tyler's receipt of this Stage Acceptance. 

4.6.5.1 Production Cutover Stage Deliverables 

• Final data conversion, if applicable 

o Objective: Ensure (in Scope) Legacy System data is available in Tyler software in 
preparation for production processing. 

o Scope: Final passes of all conversions completed in this Phase. 
o Acceptance criteria : Data is available in production environment. 

• Support transition documents 

o Objective: Define strategy for on-going Tyler support. 
o Scope: Define support strategy for day-to-day processing, conference call with City of 

Alameda Project Manager(s) and Tyler support team, define roles and responsibilities, 
define methods for contacting support. 

o Acceptance criteria : the City of Alameda receives tools to contact support and 
understands proper support procedures. 

4.6.5.2 Production Cutover Stage Acceptance Criteria 

• 
• 
• 
• 
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Final data conversion(s) delivered . 

Processing is being done in Tyler production . 

Transition to Tyler support is completed . 

Post-live services have been scheduled, if applicable . 



4. 7 Phase/Project Closure {Stage 6} 

Project or Phase closure signifies full implementation of all products purchased and encompassed in the 
Phase or Project. The City of Alameda moves into the next cycle of their relationship with Tyler (next 
Phase of implementation or long-term relationship with Tyler Support) . 

4. 7.1 Close Phase/Project 

The City of Alameda and Tyler project manager(s) review the list of outstanding Project activities and 
develop a plan to address them. The Tyler project manager(s) review the Project budget and status of 
each contract Deliverable with the City of Alameda project manager(s) prior to closing the Phase or 
Project. 

RAC! MATRIX KEY: R =Responsible A= Accountable C =Consulted I= Informed 

STAGE 6 Close Phase/Project 
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4. 7.2 Control Point 6: Phase/Project Closure Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below. This is the final acceptance for the 
Phase/Project. 

4.7.2.1 Phase/Project Closure Stage Deliverables 

• Phase/Project reconciliation report 

o Objective: Provide comparison of contract Scope and Project budget. 
o Scope: Contract Scope versus actual, analysis of services provided and remaining budget, 

identify any necessary Change Requests or Project activity. 
o Acceptance criteria : Acceptance of services and budget analysis and plan for changes, if 

needed. 

4.7.2.2 Phase/Project Closure Stage Acceptance Criteria 

• 
• 
• 
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Outstanding Phase or Project activities have been documented and assigned . 

Phase/final Project budget has been reconciled . 

Tyler Deliverables for the Phase/Project are complete . 



5 Roles and Responsibilities 

5.1 Tyler Roles and Responsibilities 

Tyler assigns project manager(s) prior to the start of each Phase of the Project. The project manager(s) 
assign additional Tyler resources as the schedule develops and as needs arise. One person may fill 
multiple project roles. 

5.1.l Tyler Executive Management 

• Provides clear direction for Tyler staff on executing on the Project Deliverables to align with 
satisfying the City of Alameda's overall organizational strategy. 

• Authorizes required project resources. 

• Resolves all decisions and/or issues not resolved at the implementation management level as part 
of the escalation process. 

• Offers additional support to the project team and is able to work with other Tyler department 
managers in order to escalate and facilitate implementation project tasks and decisions. 

• Acts as the counterpart to the City of Alameda's executive sponsor. 

5.1.2 Tyler Implementation Management 

• Acts as the counterpart to the City of Alameda steering committee. 

• Assigns initial Tyler project personnel. 

• Works to resolve all decisions and/or issues not resolved at the Project Management level as part 
of the escalation process. 

• Attends City of Alameda steering committee meetings as necessary. 

• Provides support for the project team. 

• Provides management support for the Project to ensure it is staffed appropriately and staff have 
necessary resources. 

• Monitors project progress including progress towards agreed upon goals and objectives. 

5.1.3 Tyler Project Manager 

The Tyler project manager(s) provides oversight of the Project, coordination of resources between 
departments, management of the project budget and schedule, effective risk and issue management, and 
is the primary point of contact for all Project related items. 

• Contract Management 

o Validates contract compliance throughout the Project. 
o Ensures Deliverables meet contract requirements. 
o Acts as primary point of contact for all contract and invoicing questions. 
o Prepares and presents contract milestone sign-offs for acceptance by City of Alameda project 

manager(s). 
o Coordinates Change Requests, if needed, to ensure proper Scope and budgetary compliance. 

• Planning 
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o Update and deliver Implementation Management Plan. 
o Defines project tasks and resource requirements. 
o Develops initial project schedule and full scale Project Plan. 
o Collaborates with City of Alameda project manager(s) to plan and schedule project timelines 

to achieve on-time implementation . 

• Implementation Management 

o Tightly manages Scope and budget of Project; establishes process and approval matrix with 
the City of Alameda to ensure Scope changes and budget planned versus actual are 
transparent and handled effectively and efficiently. 

o Establishes and manages a schedule and resource plan that properly supports the Project 
Plan that is also in balance with Scope/budget. 

o Establishes risk/issue tracking/reporting process between the City of Alameda and Tyler and 
takes all necessary steps to proactively mitigate these items or communicates with 
transparency to the City of Alameda any items that may impact the outcomes of the Project. 

o Collaborates with the City of Alameda's project manager(s) to establish key business drivers 
and success indicators that will help to govern project activities and key decisions to ensure a 
quality outcome of the project. 

o Sets a routine communication plan that will aide all project team members, of both the City 
of Alameda and Tyler, in understanding the goals, objectives, current status and health of the 
project. 

• Team Management 

o Acts as liaison between project team and Tyler manager(s). 
o Identifies and coordinates all Tyler resources across all applications, Phases, and activities 

including development, forms, installation, reports, implementation, and billing. 
o Provides direction and support to project team. 
o Builds partnerships among the various stakeholders, negotiating authority to move the 

Project forward. 
o Manages the appropriate assignment and timely completion of tasks as defined in the Project 

Plan, task list, and Production Cutover Checklist. 
o Assesses team performance and adjusts as necessary. 
o Interfaces closely with Tyler developers to coordinate program Modification activities. 
o Coordinates with in Scope 3rd party providers to align activities with ongoing project tasks. 

5.1.4 Tyler Implementation Consultant 

• 
• 
• 
• 
• 
• 
• 
• 

• 

50/73 

Completes tasks as assigned by the Tyler project manager(s) . 

Performs problem solving and troubleshooting . 

Follows up on issues identified during sessions . 

Documents activities for on site services performed by Tyler . 

Provides conversion Validation and error resolution assistance . 

Recommends guidance for testing Forms and Reports . 

Tests software functionality with the City of Alameda following configuration . 

Assists during Production Cutover process and provides production support until the City of 
Alameda transitions to Tyler Support. 

Provides product related education . 



• Effectively facilitates training sessions and discussions with City of Alameda and Tyler staff to 
ensure adequate discussion of the appropriate agenda topics during the allotted time. 

• Conducts training (configuration, process, conversion Validation) for Power Users and the City of 
Alameda's designated trainers for End Users. 

• Clearly documents homework tasks with specific due dates and owners, supporting and 
reconciling with the final Project Plan. 

• Keeps Tyler project manager(s) proactively apprised of any and all issues which may result in the 
need for additional training, change in schedule, change in process decisions, or which have the 
potential to adversely impact the success of the Project prior to taking action. 

5.1.5 Tyler Sales 

• Provide sales background information to Implementation during Project initiation. 

• Support Sales transition to Implementation. 

• Provide historical information, as needed, throughout implementation. 

5.1.6 Tyler Software Support 

• Manages incoming client issues via phone, email, and on line customer incident portal. 

• Documents and prioritizes issues in Tyler's Customer Relationship Management (CRM} system. 

• Provides issue analysis and general product guidance. 

• Tracks issues and tickets to timely and effective resolution. 

• Identifies options for resolving reported issues. 

• Reports and escalates defects to Tyler Development. 

• Communicates with the City of Alameda on the status and resolution of reported issues. 

5.1.7 Tyler Saas Technicians 

• Provides maintenance of hosted server hardware, operating system, and Software Upgrades. 

• Provides IT-related services for server environment. 

• Provides remote technical assistance and tracks issues. 

• Provides systems management and disaster recovery services within hosting services. 

• Adds new City of Alameda users; Saas determines user names incorporating a unique client 
identifier and user initials. 

• Performs Tyler Software Upgrades through coordination with the City of Alameda. 

5.2 City of Alameda Roles and Responsibilities 

City of Alameda resources will be assigned prior to the start of each Phase of the project. One person 
may be assigned to multiple project roles. 

5.2.1 City of Alameda Executive Sponsor 

• Provides clear direction for the Project and how the Project applies to the organization's overall 
strategy. 

• Champions the Project at the executive level to secure buy-in. 

• Authorizes required Project resources. 
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• Resolves all decisions and/or issues not resolved at the City of Alameda steering committee level 
as part of the escalation process. 

• Actively participates in organizational change communications. 

5.2.2 City of Alameda Steering Committee 

• Works to resolve all decisions and/or issues not resolved at the project manager level as part of 
the escalation process. 

• Attends all scheduled steering committee meetings. 

• Provides support for the project team. 

• Assists with communicating key project messages throughout the organization. 

• Prioritizes the project within the organization. 

• Provides management support for the project to ensure it is staffed appropriately and staff have 
necessary resources. 

• Monitors project progress including progress towards agreed upon goals and objectives. 

• Has the authority to approve or deny changes impacting the following areas: 

0 Cost 
0 Scope 
0 Schedule 
0 Project Goals 
0 City of Alameda Policies 

5.2.3 City of Alameda Project Manager 

The City of Alameda shall assign project manager(s) prior to the start of this Project with overall 
responsibility and authority to make decisions related to project Scope, scheduling, and task assignment, 
and communicates decisions and commitments to the Tyler project manager(s) in a timely and efficient 
manner. When the City of Alameda project manager(s) do not have the knowledge or authority to make 
decisions, he or she engages the correct resources from City of Alameda to participate in discussions and 
make decisions in a timely fashion to avoid Project delays. 

• Contract Management 

o Validates contract compliance throughout the Project. 
o Ensures invoicing and Deliverables meet contract requirements. 
o Acts as primary point of contact for all contract and invoicing questions. 
o Signs off on contract milestone acknowledgment documents. 
o Collaborates on and approves Change Requests, if needed, to ensure proper Scope and 

budgetary compliance. 

• Planning 

• 
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o Review and acknowledge Implementation Management Plan. 
o Defines project tasks and resource requirements for City of Alameda project team . 
o Collaborates in the development and approval of the initial Project Plan and Project Plan. 
o Collaborates with Tyler project manager(s) to plan and schedule Project timelines to achieve 

on-time implementation. 

Implementation Management 



o Tightly manages Project budget and Scope and collaborates with Tyler project manager(s) to 
establish a process and approval matrix to ensure Scope changes and budget planned versus 
actual are transparent and handled effectively and efficiently. 

o Collaborates with Tyler project manager to establish and manage a schedule and resource 
plan that properly supports the Project Plan, as a whole, that is also in balance with 
Scope/budget. 

o Collaborates with Tyler Project manager(s) to establishes risk/issue tracking/reporting 
process between the City of Alameda and Tyler and takes all necessary steps to proactively 
mitigate these items or communicates with transparency to Tyler any items that may impact 
the outcomes of the Project. 

o Collaborates with Tyler Project manager(s) to establish key business drivers and success 
indicators that will help to govern Project activities and key decisions to ensure a quality 
outcome of the Project. 

o Routinely communicates with both City of Alameda staff and Tyler, aiding in the 
understanding of goals, objectives, current status, and health of the Project by all team 
members. 

• Team Management 

o Acts as liaison between project team and stakeholders. 
o Identifies and coordinates all City of Alameda resources across all modules, Phases, and 

activities including data conversions, forms design, hardware and software installation, 
reports building, and satisfying invoices. 

o Provides direction and support to project team. 
o Builds partnerships among the various stakeholders, negotiating authority to move the 

Project forward. 
o Manages the appropriate assignment and timely completion of tasks as defined in the Project 

Plan, task list, and Production Cutover Checklist. 
o Assesses team performance and takes corrective action, if needed. 
o Provides guidance to City of Alameda technical teams to ensure appropriate response and 

collaboration with Tyler Technical Support Teams to ensure timely response and appropriate 
resolution . 

o Coordinates in Scope 3rd party providers to align activities with ongoing Project tasks. 

5.2.4 City of Alameda Functional Leads 

• Makes business process change decisions under time sensitive conditions. 

• Communicates existing business processes and procedures to Tyler consultants. 

• Assists in identifying business process changes that may require escalation. 

• Attends and contributes business process expertise for current/future state analysis sessions. 

• Identifies and includes additional subject matter experts to participate in Current/Future State 
Analysis sessions. 

• Provides business process change support during Power User and End User training. 

• Completes performance tracking review with client project team on End User competency on 
trained topics. 

• Provides Power and End Users with dedicated time to complete required homework tasks. 

• Act as an ambassador/champion of change for the new process. 
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• Identifies and communicates any additional training needs or scheduling conflicts t o City of 
Alameda project manager. 

• Prepares and Validates Forms. 

• Actively participates in all aspects of the implementation, including, but not limited to, the 
following key activities: 

o Task completion 
o Stakeholder Presentation 
o Implementation Management Plan development 
o Schedule development 
o Maintenance and monitoring of risk register 
o Escalation of issues 
o Communication with Tyler project team 
o Coordination of City of Alameda resources 
o Attendance at scheduled sessions 
o Change Management activities 
o Modification specification, demonstrations, testing and approval assistance 
o Conversion Analysis and Verification Assistance 
o Decentralized End User Training 
o Process Testing 
o User Acceptance Testing 

5.2.5 City of Alameda Power Users 

• Participate in Project activities as required by the project team and project manager(s) . 

• Provide subject matter expertise on City of Alameda business processes and requirements. 

• Act as subject matter experts and attend current/future state and validation sessions as needed. 

• Attend all scheduled training sessions. 

• Participate in all required post-training processes as needed throughout Project. 

• Participate in Conversion Validation . 

• Test all Application configuration to ensure it satisfies business process requirements. 

• Become Application experts. 

• Participate in User Acceptance Testing. 

• Adopt and support changed procedures. 

• Complete all Deliverables by the due dates defined in the Project Plan. 

• Demonstrate competency with Tyler products processing prior to Production Cutover. 

• Provide knowledge transfer to City of Alameda staff during and after implementation. 

5.2.6 City of Alameda End Users 

• 
• 
• 
• 
• 
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Attend all scheduled training sessions . 

Become proficient in Application functions related to job duties . 

Adopt and utilize changed procedures . 

Complete all Deliverables by the due dates defined in the Project Plan . 

Utilize software to perform job functions at and beyond Production Cutover . 



5.2.7 City of Alameda Technical Support 

• Coordinates updates and releases with Tyler as needed. 

• Coordinates the copying of source databases to training/testing databases as needed for training 
days. 

• Extracts and transmits conversion data and control reports from City of Alameda's Legacy System 
per the conversion schedule set forth in the Project Plan. 

• Coordinates and adds new users and printers and other Peripherals as needed. 

• Validates all users understand log-on process and have necessary permission for all training 
sessions. 

• Coordinates Interface development for City of Alameda third party Data Exchanges. 

• Develops or assists in creating Reports as needed . 

• Ensures onsite system hardware meets specifications provided by Tyler. 

• Assists with software Installation as needed. 

5.2.8 City of Alameda Upgrade Coordinator 

• Becomes familiar with the Software Upgrade process and required steps. 

• Becomes familiar with Tyler's releases and updates. 

• Utilizes Tyler Community to stay abreast of the latest Tyler releases and updates, as well as the 
latest helpful tools to manage the City of Alameda's Software Upgrade process. 

• Assists with the Software Upgrade process during implementation. 

• Manages Software Upgrade activities post-implementation. 

• Manages Software Upgrade plan activities. 

• Coordinates Software Upgrade plan activities with City of Alameda and Tyler resources. 

• Communicates changes affecting users and department stakeholders. 

• Obtains department stakeholder sign-offs to upgrade production environment. 

5.2.9 City of Alameda Project Toolset Coordinator 

• Ensures users have appropriate access to Tyler project toolsets such as Tyler University, Tyler 
Community, Tyler Product Knowledgebase, SharePoint, etc. 

• Conducts training on proper use of toolsets. 

• Validates completion of required assignments using toolsets. 

5.2.10 City of Alameda Change Management Lead 

• 
• 
• 

• 
• 
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Validates users receive timely and thorough communication regarding process changes . 

Provides coaching to supervisors to prepare them to support users through the project changes . 

Identifies the impact areas resulting from project activities and develops a plan to address them 
proactively. 

Identifies areas of resistance and develops a plan to reinforce the change . 

Monitors post-production performance and new process adherence . 



6 Glossary 

Word or Term Definition 
Application I A computer program designed to perform a group of coordinated 

functions, tasks or activities for the benefit of the user. 

Change Control A systematic approach for managing change governing how Change 
Requests will be received, assessed and acted on. 

Change Management I An approach for ensuring that changes are thoroughly and smoothly I 
; implemented and that the lasting benefits of change are ach ieved . The 

I 1 focus is on the global impact of change with an intense focus on people 
I and how individuals and teams move from the current situat ion to the I 

new one. I 
Change Request A form used as part of the Change Control process whereby changes in 

the Scope of work, timeline, resources, and/or budget are revised and 
agreed upon by participating parties. 

Consumables Items that are used on a recurring basis, usually by Peripherals. I 
Examples: paper stock or scanner cleaning kits. 

Control Point Occurring at the end of each Stage, the Control Point serves as a formal 
client review point. Project progress cannot continue until the client 
acknowledges the agreed upon Deliverables of the Stage have been 
met or agree on an action plan to make the Deliverable acceptable and 
move to next Stage while executing final steps of current Stage. 

Cutover The point when a client begins using Tyler software in production. 

Data Exchange A term used to reference Imports and Exports, and Interfaces which 
allow data to be exchanged between an external system and Tyler 
software. 

Data Mapping The process of mapping fields from the Legacy System to the 
appropriate location in the new system from one or more sources. 

Deliverable A tangible or intangible object/document produced as a result of the 
Project that is intended to be delivered to a client (either internal or 
external) or vendor at a specific time. 

End User The person for whom the software is designed to use on a day-to-day 
basis. 

Forms A document which is typically printed on a template background and 
only captures data for one record per page. Forms are provided to 

~ 

entity customers whether internal (employees) or external (citizens). 

Imports and Exports A process within the system that a user is expected to run to consume l 
I 

(Import) or produce {Export) a specifically defined file format/layout. 
Interface A real-time or automated exchange of data between two systems. 

- - - - - -
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Install References the initial installation of software files on client services and 
preparing the software for use during configuration. The version 

1 currently available for general release will always be used during the 
1 initial install. 

Legacy System The system from which a client is converting. 

Modification I Modification of software program package to provide individual client 
requirements documented within the Scope of the Agreement. 

Peripherals An auxiliary device that connects to and works with the computer in 
some way. Examples: mouse, keyboard, scanner, external drive, 
microphone, speaker, webcam, and digital camera. 

Phase A portion of the Project in which specific set of related products are 
typically implemented. Phases each have an independent start, 

1 Production Cutover and closure dates but use the same 

I 
Implementation Plans as other Phases within the Project. Phases may 

1 overlap or be sequential and may have the same Tyler project manager 
I 

and Tyler project team or different individuals assigned. 

Power User An experienced client person or group who is (are) an expert(s) in the 
client business processes, as well as knowledgeable in the requirements 
and acceptance criteria. 

Project The Project includes all implementation activity from Plan & Initiate to 
Closure for all products, Applications and functionality included in a 
single Agreement. The Project may be broken down into multiple 
Phases. 

Project Plan The Project Plan serves as the master blueprint for the Project. As 
developed, the Project schedule will become a part of the Project Plan 
and outline specific details regarding tasks included in the Project Plan. 

Project Planning Meeting Occurs during the Plan & Initiate Stage to coordinate with the Client 
I project manager to discuss Scope, information needed for project 

scheduling and resources. 

Questionnaire A document containing a list of questions to be answered by the client 
for the purpose of gathering information needed by Tyler to complete 
the implementation. 

~ 

RACI A chart describing level of participation by various roles in completing 
tasks or Deliverables for a Project or process. Also known as a I 

j responsibility assignment matrix (RAM) or linear responsibility chart 
I {LRC). 

I 

Reports Formatted to return information related to multiple records in a 
structured format. Information is typically presented in both detail and 
summary form for a user to consume. 

Scope Products and services that are included in the Agreement. 

L.. -- - -

_J_ 
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Software Upgrade 

Stage 

Stakeholder Presentation 

Standard 

Statement of Work (SOW) 

Test Plan 

Validation (or to validate) 

Work Breakdown Structure 
(WBS) 
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References the act of updating software files to a newer software 
release. 

The top-level components of the WBS. Each Stage is repeated for 
individual Phases of the Project and requires acknowledgement before 

, continuing to the next Stage. Some tasks in the next Stage may begin 
' before the prior Stage is complete. 

Representatives of the Tyler implementation team will meet with key 
client representatives to present high level Project expectations and 
outline how Tyler and the Client can successfully partner to create an 
environment for a successful implementation. 

' Included in the base software (out ofthe box) package. 
I 

Document which will provide supporting detail to the Agreement 
defining Project -specific activities and Deliverables Tyler will provide to 
the client. 

' Describes the testing process. Includes "Test Cases" to guide the users 
j through the testi ng process. Test cases are meant to be a baseline for 

core processes; the client is expected to supplement with client specific 
scenarios and processes. 

The process of testing and approving that a specific Deliverable, 
process, program or product is working as expected. 

1 
A hierarchical representation of a Project or Phase broken down into 
smaller, more manageable components. 

•• ••••• ••••• • 
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Munis Conversion Summary 

Accounting COA 

Chart of Accounts segments, objects, character codes, project codes (if applicable), organization 
codes (if applicable), control accounts budget roll ups, fund attributes, due to/due from accounts 

Requires the use of a Tyler provided spreadsheet for design and entry of the data to be converted 

Accounting - Actuals 

Summary account balances 

Up to 3 years 

Accounting- Budgets 

Original budget, budget adjustments, revised budget summaries for accounts 

Up to 3 years 

Accounts Payable Master 

Vendor Master file including names, addresses, SSN/FID, contacts, phone numbers 

Multiple remittance addresses 

Year-to-date 1099 amounts 

Accounts Payable - Checks 

Check header data including vendor, warrant, check number, check date, overall check amount, 
GL cash account and clearing information 

Check detail data including related document and invoice numbers for each check 

Accounts Payable - Invoices 

Invoice header data containing general information for the invoice 

Invoice detail data containing line-specific information for the invoice 

Contracts 

Contract header detail with many fields available to convert including fiscal year and period, 
vendor number, department code, description, enforcement method code, dates for award, 
approval, entry and expiration, retention information, user-defined type and review codes, status 
code, user id for entry and approver. Additional fields are also available. 

Contract detail including line item account and amount detail 



7.8 Capital Assets Master 

• Asset description, status, acquisition quantity, date and amount, codes for asset class, subclass, 
department, custodian, flags for capitalization and depreciation, estimated life, serial number, 
model, model year, depreciation method, life-to-date depreciation amount, last depreciation 
date, disposal information (if any), purchase information, if any (vendor, PO, Invoice) 

7.9 General Billing CID 

• Customer information 

7.10 Project Grant Accounting 

• Segments, account strings and fund string allocation table 

• Requires the use of a Tyler provided {Chart of Accounts) spreadsheet for design and entry of the 
data to be converted 

7.11 Project Grant Accounting - Actuals 

• Summary project ledger string balances 

• Up to 3 years 

7.12 Project Grant Accounting- Budget 

• Original project ledger budget amounts 

• Upto3years 

7.13 Purchase Orders 

• Open purchase orders header data including vendor, buyer, date, accounting information, etc. 

• Open purchase orders detail data including line item descriptions, quantities, amounts, etc. 

7 .14 Payroll 

• Payroll Employee Master data including data such as name, address, SSN, legacy employee ID, 
date of birth, hire date, activity status (such as active/inactive), leave/termination code and date, 
phone(s), e-address, marital status, gender, race, personnel status (such as full-time, part-time, 
etc.), highest degree, advice-delivery (print/email/both) and check location, plus primary group, 
job, location, and account information 

7.15 Payroll - Deductions 

• Employee Deductions - including employee ID, deduction codes, tax information, and direct 
deposit information 
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7.16 Payroll -Accrual Balances 

• Employee Accrual Balances including Vacation, Holiday, and other Leave balances 

• Start of year balance, earned to date, used to date 

7.17 

• 
• 
• 

7.18 

• 

7.19 

• 

7.20 

• 

7.21 

• 

7.22 

• 
• 

7.23 

• 

7.24 

• 
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Payroll -Accumulators 

YTD, QTD, MTD amounts for employee pay and deductions 

Needed for mid-calendar-year go-live 

May not be needed if converting earnings/deductions history 

Payroll - Check History 

Up to 5 years, additional years must be quoted . We convert amounts for earnings and deductions 
in employee check history, check number and date. 

Payroll - Earning/Deduction Hist. 

Up to 5 years, additional years must be quoted. Earning and deduction history broken down my 
individual codes (earnings and deduction) and amounts per pay period, the detail of these lines, 
sums the check history in opt 4. 

Payroll - PM Action History 

A variety of Personnel actions, such as job or salary changes and dates these events occurred . 

Payrol I - Position Control 

Position, description, status, job code, bargaining group, location, number of employees allowed 
for each, FTE percentage, GL account, and max/min grade and step 

Payroll - State Retirement Tables 

Specific state-required data, plus related service years information, when appropriate 

Needed for some states 

Payroll - Certifications 

Certification area and certification type codes, certification number and effective date, expiration 
date, and required-by date, codes for certification level and subjects 

Payroll - Education 

Codes, for institution, type of degree, and area(s) of study 
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Appendix 1: Detailed Processes Covered in the Business Process Consulting 

The following represents a listing of the in-scope processes that will be covered under the Business 

Process Consulting Service. Setup and code tables are not included as part of the Business Process 

Consulting Service. Some processes below may not be included if it is mutually determined in the 

analysis that a particular process will not be utilized. 

*DCT indicates this document could also be used for decentralized end user training 
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• General Topics for all Modules 

o Navigation (DCT) 

o Munis Office & Saved Reports (DCT) 

o HUB (DCT) 

o Tyler Content Manager (DCT) 

• General Ledger 

o Adding a New Account 

o General Journal Entry 

o Recurring General Journal Entry 

o General Journal Approvals 

o Account Trial Balance Report 

o GL Account Inquiry (DCT) 

o YTD Budget Report (DCT) 

o Periodic Processing, including 

• Month End Processing 

• Year End Processing 

o Import GL Journals 

• Purchasing & Requisitions 

o Overall Purchasing Process 

o Vendor Maintenance 

o Requisition Entry (DCT) 

o Attaching Documentation (DCT) 

o Requisition Approval (DCT) 

o Requisition Conversion to PO 

o PO Entry Proof 

o PO Approvals (DCT) 

o PO Receiving (DCT) 

o Print PO's 

o PO Maintenance 

o PO Reports (DCT) 

• Accounts Payable 



o Overall AP Process 

o Vendor Maintenance 

o Invoice Entry /Proof (DCT) 

o Recurring Invoice Entry 

o Scanning and Attaching Invoices using Bar Codes 

o Invoice Approvals (DCT) 

o Post Invoices 

o Check Run Process (Select Items to Be Paid, Print Checks, Cash Disbursement Journal) 

o EFT Processing 

o Create Positive Pay File for bank 

o Void Check Process 

o Invoice Maintenance 

o Retainage Processing 

o Check Reconciliation 

o AP Reports (DCT) 

o Vendor Central (DCT) 

• Bid Management 

o Overall Bid Process 

o Bid Entry (DCT) 

o Bid Maintenance 

o Attaching Documentation (DCT) 

• Budget 

o Overall Budget Process 

o Define/Start Budget Projection 

o Next Year Budget Entry (DCT) 

o Next Year Budget Reports (DCT) 

o Roll/Factor/Merge Budget Projection 

o Next Year Budget Detail Approval (DCT) 

o Budget Transfer and Amendments (DCT) 

o Budget Transfer and Amendments Approvals (DCT) 

• Project/Grant Accounting 

o Overall Project and Grant Accounting Process 

o Creation of Project and Grant 

o Reimbursement and Indirect Cost Process 

o Using Project Ledger 

o Project Reports (DCT) 

• Contract Management 

o Overall Contract Process 
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o Contract Entry (DCT) 

o Contract Maintenance 

o Attaching Documentation (DCT) 

o Contract Approvals (DCT) 

• General Billing 

o Overall GB Process 

o Customer File (DCT) 

o Invoice Processing (DCT) 

o Recurring Invoice (DCT) 

o Invoice Approval (DCT) 

o Employee Insurance Bills 

o Assess Late Fees 

o Print Bills and Statements 

o Reports (DCT) 

• AR Miscellaneous Cash 

o Overall Miscellaneous Cash Process 

o Payment Entry (DCT) 

o Applying a Payment to a General Bill (DCT) 

o Payment Post 

o Payment Reversals 

o Apply NSF Fee 

o Print NSF Notices 

o AR Reports (DCT) 

• Inventory 

o Overall Inventory Process 

o Adding an Inventory Item 

o Setting up Inventory Photos 

o Transaction Entry/History 

o Requisition Entry for Pick Ticket (DCT) 

o Pick Ticket Process 

o Inventory Receiving 

o Inventory Reports 

o Periodic Processing 

o Purging Pick Tickets 

• Capital Assets 

o Overall Fixed Asset Process 

o Adding/Importing a new asset 

o Posting Fixed Assets 

o Adjusting, Transferring and Retiring Assets 
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o Depreciating Assets 

o Periodic Processing 

o Inquiry & Reports 

o GASB 34 Process Overview 

• Cash Management 

o Interest Allocation 

o Cash Flow 

o Bank Reconciliation 

o Reports 

• Employee Expense Reimbursement 

o Overall Employee Expense Process 

o Entering an Expense Claim (OCT) 

o Allocating an Expense Claim (OCT) 

o Approving an Expense Claim (OCT) 

o Converting an Expense Claim 

• Payroll 

o Overall Salary & Benefit Projections Processing 

• Projection Start & Status 

• Projection Processing 

• Projection Pay Types 

• Projection Job Class 

• Projection Salary Tables 

• Projection Position Control 

• Projection Allocation Maintenance 

• Projection Employee Master 

• Projection Employee Job/Salary 

• Projection Employee Deductions/Benefits 

• Projection Contract Increases 

• Projection Step Increases 

• Projection Longevity Report 

• Projection Salary Calculate 

• Projection Benefit Calculate 

• Post Projection Data to Budget 

• Update Live Position Control 

o Overall Payroll Process 

• 
• 
• 

PR Start & Status 

Time Entry (OCT) 

Time Entry Approval (OCT) 



• Time Entry Import to PR 

• Void Payroll 

• Misc. Payroll 

• Payroll Vendor Processing 

o Overall HR Process 

• Employee Certifications 

• Employee Evaluations 

• Case Management 

• Training Courses 

• Employee Training 

• Training Forecast Report 

• Training Hours Completed Report 

o Overall Personnel Actions Process 

• Actions Entry (DCT) 

• Personnel Actions Setup 

• Rapid Entry 

• Condensed Pending Master File 

• Actions Inquiry (DCT) 

• HR Benefits Enrollment 

o Overall Open Enrollment Process 

o Overall Life Event/New Hire Enrollment 

o Benefit Election Setup 

o Online Benefit Enrollment 

o Election Approval and Posting Process 

o 834 File layout and setup 

• Talent Management 

o Overall Professional Development Process 

o PD Career Tracks 

o PD Development Status 

• Recruiting 

o Overall Applicant Tracking Process 

o Applicant Processing Setup 

o Applicant Review 

o Applicant Master 

o Pending Applicants 
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• Risk Management 

o On the Job Injury Claims 

o General Liability Claims 

o Property Damage Claims 

o Vehicle Damage Claims 

o Incident Management 

o Claim Activity 

• Asset Maintenance 

o Overall Work Order/Fleet & Facilities Process 

o Service Requests (OCT) 

o Maintenance Programs 

o Work Order Processing - New 

o Work Order Processing - In Progress 

o Work Order Processing - Completed 

o Inquiry & Reports (OCT) 
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Appendix 2 - Koa Hills Data Conversion Scope of 
Work 

Migration 

Data Migration is an important activity to improve data storage and retrieval processes, ensuring that 

data is migrated with minimal effort, in a well-planned and organized manner. It is beneficial to use 

proven solutions and methods, so that users will be able to make a justified decision on the solution to 

be implemented for data migration. 

This effort will create a documented repeatable process in which to migrate data from a legacy system 

format through flat file extracts to Munis Financial spreadsheets which will be used to load data into the 

Munis system. Business rule logic will be applied to legacy flat file data as necessary for data migration. 

This process allows for a one-to-one or many- (legacy system) to-one (Munis) system, however it does 

not provide a method for one-to-many mapping as part of the data conversion process. 

Koa Hills will be providing the following specific Services, as documented in the Tyler Investment 

Summary 2018-53005-4 v3 dated 031419: 

1. Assistance with exporting on-premises UNIX payroll employee history data and payroll check 

data into an Excel file format for future access 

2. Assistance with facilitating setup of a local version of the cloud-based Pentamation data 

3. Assistance with the integration of HR card data and the SQL Pentamation data for all SQL HR 

data to be migrated into Munis (mapping integration software is included) 

4. CentralSquare to Munis data extraction I conversion 

Modules Included 

1. General Ledger and Budget 

a. Project and Grant Accounting 

2. Accounts Payable and Checks 

a. Vendors 

3. Capital Assets 

4. Payroll 

5. Purchasing and Contracts (if needed) 

Project Scope 

Koa Hills will work in conjunction with Tyler Technologies and the client to determine the data 
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conversion opportunities, to migrate all data, as defined by the client, into the standardized Munis 

format to load in a repeatable and verifiable manner. 

This quote is in addition to the contracted amount from Tyler conversion fees. If the City would like to 

change the scope of conversion from the original agreement, please contact your Tyler sales 

representative. 

The client will choose the data window timeframe to migrate into the Munis system. Migrating 

"current" data, rather than all historical data is recommended, due to data format modifications in the 

legacy system. The recommended time window is three years of summary financial balances and five 

years of human capital management data. 

Koa Hills will assist the client with the data mapping and applying business rules to filter/modify data as 

it migrates between systems. This process will be built in an automated fashion, so that when new data 

is created in the legacy system it will flow easily during the migration process. 

Koa Hills will assist with data validation between systems, once the data has been loaded into Munis. 

Project Plan 

Koa Hills will: 

1. Clearly define the scope of the project, 

2. Actively refine the scope through targeted profiling and auditing, 

3. Minimize the amount of data to be migrated, 

4. Profile and audit all source data before writing mapping specifications, 

5. Define a realistic timeline, based on knowledge of data issues. 

6. Secure sign-off on each stage from a senior business representative, 

7. Prioritize with a top-down, target-driven approach, 

8. Aim to volume-test all data in the scope as early as possible at the unit level, 

9. Allow time for volume testing and issue resolution, 

10. Segment the project into manageable, incremental chunks, 

11. Keep a total focus on the business objectives and cost/benefits throughout. 
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Once a go-live date has been chosen, the data migration will be broken up into sprints to facilitate 

manageable segments of the project, which will load into Munis, using data dependency considerations. 

A data migration calendar will be created and shared, to facilitate the data migration team's ability to 

achieve a successful go-live date. On each of the subsequent sprints, the automated process from the 

previous sprint will be re-run to provide a synchronized updated version of data from the legacy system 

in Munis. 

The Tyler Technologies conversion team will upload the data provided and return modification requests 

to be applied during the following sprint data load. The expectation is that the migrated data per 

module will improve between sprints, so that 100% of the legacy data will be present in Munis for 

validation. 

As with all data migrations, the integration between the data owners and the technology team is critical 

for a successful project. Koa Hills will keep the lines of communication open and transparent 

throughout the process. 
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Data Conversion Responsibilities 

Conversion task Responsible Party 

Extract Legacy Data Koa Hills I Alameda 

Ensure data is in Tyler format Koa Hills/ Alameda 

Clean up data formatting Koa Hills I Alameda 

Process extracted data into Munis files Tyler 

Upload conversion packages from Tyler Alameda 

Review converted data in Tyler Alameda 

Clean up conversion files Koa Hills I Alameda 

Final approval of conversion files Alameda 

Reporting on legacy data Koa Hills* I Alameda 

*if scoped and contracted 

This SOW includes assistance with running reports out of legacy systems for data not being migrated to 

MUNIS, and storing those reports in Tyler Content Management (TCM). There will need to be an effort 

by the client to identify what information they want in these reports. The reports will be existing reports 

from the client's legacy lnformix box as well as any conversion gaps we have in their current SQL 

environment. 
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Optionally, the client may request a quote for Koa Hills to set up a new SQL archive database, or to have 

Koa Hills assist migrating legacy data to Munis. This will include lnformix-to-SQL data migration of all 

historical data currently on the lnformix legacy archived database. Additionally, we may archive or 

migrate any data from the current SQL database that hasn't been migrated to Munis. This work can 

include Koa Hiiis' assistance in writing reports for data retrieval from the new archived database. 

Expectation is that KHC will have full access to client data hosted by CentralSquare Technologies. 
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