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THIRD AMENDMENT TO DISPOSITION AND DEVELOPMENT AGREEMENT FOR 
ALAMEDA POINT – SITE A 

 
This T h i r d  Amendment to Disposition and Development Agreement ("Third 

Amendment") is entered into as of March 7, 2018 ("Effective Date"), by and between the City of 
Alameda, a California charter city (the "City"), and Alameda Point Partners, LLC, a Delaware 
limited liability company (the “Developer"). 

 
RECITALS 

 
A. The City and the Developer have entered into that certain Disposition and Development 

Agreement for Alameda Point-Site A, dated as of August 6, 2015 (the "Original 
DDA"), as amended by that certain First Amendment to Disposition and Development 
Agreement, dated as of February 8, 2017, and effective as of March 9, 2017 (the “First 
Amendment”), and that Second Amendment to Disposition and Development 
Agreement, dated as of July 19, 2017 ("Second Amendment"), and clarified by 
Operating Memoranda dated September 16, 2015, October 26, 2015, March 6, 2017 
and December 8, 2017 (collectively, the “Operating Memoranda”). The Original DDA, 
as so amended and clarified, is referred to herein as the “DDA.” 
 

B. The DDA contemplated development of a 68-acre area within Alameda Point that 
extends generally from the Main Street entrance of Alameda Point to the eastern edge of 
the Seaplane Lagoon and includes 800 housing units (200 affordable), 600,000 square 
feet of commercial development, and extensive parks and utility infrastructure (Site A 
Project). 

C. As part of the Site A Project, 130 affordable units will be constructed by Eden Housing, 
a highly qualified nonprofit affordable housing developer, in two buildings on Block 8 
in Phase 1 for low- and very low-income households consistent with the DDA: 1) a 
family building with 70 units (Family Project), and 2) a senior building with 60 units 
(Senior Project) (collectively, Affordable Housing Projects). 

D. Pursuant to Section 4.2(b) of the Affordable Housing Implementation Plan, which plan 
is attached to and incorporated into the DDA, as Exhibit M, the City is entitled to 
withhold issuance of residential building permits for the market rate residences after the 
three hundred ninety fifth (395th) building permit until and unless a Tax Credit 
Reservation has been received and executed for the Affordable Housing Projects 
("Affordable Housing Metering Provision").  

 
E. The Developer has requested that the City waive the Affordable Housing Metering 

Provision with respect to Phase 1 of the Project and the City has agreed to 
conditionally waive the Affordable Housing Metering Provision in accordance with the 
provisions of this Third Amendment.  

 
F. While Eden Housing has been very successful at obtaining much of its required 

financing for the Affordable Housing Projects, there are outstanding funding 
applications, whose results will be unknown prior to the April 9, 2018 Phase 1 Outside 
Closing Date, which creates uncertainty for the Developer, the third-party vertical 
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developers and their respective lenders as to whether the City will have the right to halt 
their building permits pursuant to the Affordable Housing Metering Provision. 

 
G. The Developer asserts that the Affordable Housing Metering Provision inhibits its ability 

to sell the market rate development blocks at sufficient value to cover the costs of the 
Phase 1 project, as the proceeds from the sale of these blocks are paying for the backbone 
infrastructure and other amenities. 

 
H. The Developer contends that if the Affordable Housing Metering Provision is removed, 

they will be able to close on or before the April 9, 2018 Phase 1 Outside Closing Date 
and proceed with the development of Phase 1, which includes start construction on 
backbone infrastructure within 30 days and timely payment of the $10 million Seaplane 
Lagoon Ferry Terminal contribution, and without this Third Amendment, the Developer 
will not be able to continue with the Site A Project. 

 
I. The Developer has indicated that there is significant momentum from their development 

team and their third-party vertical developers who are poised to purchase the market rate 
development blocks and to close by the April 9, 2018 Phase 1 Outside Closing Date and 
that any further delay from another paid extension or default (other potential options 
available to the Developer within the current DDA) would jeopardize that momentum 
and inhibit the Site A Project from moving forward. 

 
J. In return for the conditional waiver of the Affordable Housing Metering Provision set 

forth herein, Developer is willing to convert the date set forth in the Milestone Schedule 
for the commencement of construction of the Phase 1 Backbone Infrastructure from a 
Progress Milestone Date to a Major Milestone Date.  

 
K. There are significant catalytic transportation, housing, and economic development 

benefits to other areas within Alameda Point of implementing Phase 1 of the Site A 
Project. 

 
L. Eden Housing has secured significant financing commitments to date; is optimistic about 

its ability to secure all of the financing for the affordable housing by the deadline in the 
DDA; and is supportive of the Developer moving forward with the Phase 1 closing and 
infrastructure construction as soon as possible so that Eden Housing's ability to execute 
financing commitments, and build and occupy their building is not jeopardized by lack 
of backbone infrastructure. 

 
AGREEMENT 

 
WITH REFERENCE TO THE FACTS RECITED ABOVE, the City and the Developer 

agree as follows: 
 
1. Definitions. Capitalized terms not defined in this Third Amendment shall have the 
same meaning set forth in the DDA. 

 
2. Affordable Housing Metering Provision 

 
2.1 Conditional Waiver.  The City hereby agrees that the provisions of Section 4.2(b) 
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of the Affordable Housing Implementation Plan attached to and incorporated in the DDA will not 
be applicable to Phase 1 of the Project if all of the following conditions are timely met by the 
Developer: 

 
(a) The Developer satisfies all of the conditions for Close of Escrow for Phase 1 

without requiring or requesting any further Developer initiated amendments or operating 
memoranda to the DDA and Close of Escrow occurs for Phase 1 on or before April 11, 
2018. 

 
(b) On or before the Close of Escrow for Phase 1, the Developer and the Qualified 

Affordable Housing Developer, Eden Housing, demonstrate to the satisfaction of the City 
that Eden Housing has secured sufficient public funds for the development of the Senior 
Project to achieve a competitive "tiebreaker" score in the March 2018 round of 9% Low 
Income Housing Tax Credit allocations as determined pursuant to the California Tax Credit 
Allocation Committee Regulations.  At the City’s discretion, the public funds used for the 
purposes of the tiebreaker shall include ($500,000) in East Bay Municipal Utility District 
fee credits that the City allocated to the Site A Project, if needed to achieve a competitive 
tiebreaker score.  The City will provide the Developer and Eden Housing with its written 
determination under this Section 2.1(b) within five (5) business days after such parties’ 
submittal of the required information.   

 
(c) The Developer, as a condition of closing on Phase 1, shall have deposited into 

escrow the Developer Contribution for the Affordable Housing Projects required pursuant 
to Section 3.8 of the Affordable Housing Implementation Plan in the amount of Three 
Million Dollars ($3,000,000). Withdrawals from the escrow account shall be subject to the 
provisions of Section 3.10 of the Second Amendment.  

 
2.2 Failure to Meet Conditions.  Failure of the Developer to satisfy any of the above 

conditions will result in the Affordable Housing Metering Provision set forth in Section 4.2 being 
applicable to Phase 1 of the Project.  

 
2.3 Developer Cooperation and Assurances. Developer agrees that notwithstanding the 

City's waiver of the Affordable Housing Metering Provision, the Developer shall continue to 
cooperate with the Qualified Affordable Housing Developer with respect to the development of the 
Phase 1 Infrastructure Phase and the Affordable Housing Site as set forth in Section 1.1 of the 
Fourth Operating Memorandum to the DDA dated for references pursuant as of December 8, 2017 
and to provide assurances necessary to the Qualified Affordable Housing Developer's lenders and 
investors regarding the completion of the Phase 1 Infrastructure Phase to allow the Qualified 
Affordable Housing Developer to commence construction of the Affordable Housing Projects in 
accordance with the Milestone Schedule applicable to the Affordable Housing Projects.   

 
2.4 Future Phases. Notwithstanding anything set forth herein or in the DDA, the City shall 

have no obligation to convey Phases 2 and 3 of the Property until and unless a Tax Credit Reservation 
has been received and executed for the Affordable Housing Projects.  
 
3. Commencement of Construction – Phase 1 Infrastructure.  The parties hereby agree that 
the date in the Milestone Schedule for the commencement of construction of the Phase 1 
Infrastructure (30 days after the Phase 1 Close of Escrow) shall be a Major Milestone Date rather 
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than a Progress Milestone Date. 
 
4. Effect of Amendment. Except to the extent amended in this Thi rd  Amendment, the 
DDA shall remain in full force and effect. In the event of a conflict between this T h i r d  
Amendment and the DDA, this Third Amendment shall control. 

 
[Signatures on next page] 



In WITNESS WHEREOF, the Patties have signed this Third Amendment to Disposition and
Development Agreement on the dates indicated below.

CITY OF ALAMEDA

By:

Date:

Jill Keimach

City Manager

Recommended for Approval

Jennifer Ott; Base Reuse DirectoT

Approved as to Form:

Andrico Q. Penick g. /-j ^/,p
Chief Real Estate Counsel

Authorized by City Council Resolution No.
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