


RFQs for Two Development Sites at Alameda Point

City Council
April 15, 2014



RFQ Sites A and B on Zoning Map



Timeline

5/ 2014

- RFQ Release

9/2014

- Recommend Qualified Developers For Potential ENA

11/2014

- Recommend ENAs For Each Site

Timeline

11/ 2014
TO
5/2015

- Commission and Board Public Hearing Reviews of Development Plans

Spring/Summer
2015

- Council Hearings to Approve DDAs & Development Plans

Fall/Winter
2015

- Infrastructure Construction

Timeline

Spring/Summer
2016

- Vertical
Construction

Timeline

5/2014

- RFQ Release

9/2014

- Recommend Qualified Developers For Potential ENA

11/2014

- Recommend ENAs For Each Site