ORIGINAL

<u>SECOND AMENDMENT TO AGREEMENT</u>

This Second Amendment of the Agreement, entered into this 1st day of July 2014, by and between the CITY OF ALAMEDA, a municipal corporation (hereinafter "City") **WATER WORKS ENGINEERS, LLC**, a Arizona Limited Liability Company whose address is **5767 BROADWAY, SUITE 201, OAKLAND, CALIFORNIA 94618** (hereinafter referred to as "Consultant"), is made with reference to the following:

RECITALS:

A.   On February 22, 2012, an agreement was entered into by and between City and Consultant (hereinafter "Agreement").

B.   On May 21, 2013, a first amendment to agreement was entered into by and between City and Consultant (hereinafter "First Amendment to Agreement").

C.   City and Consultant desire to extend the term of the Agreement on the terms and conditions set forth herein.

NOW, THEREFORE, it is mutually agreed by and between and undersigned parties as follows:

1.   Page 1, Item No. 1, TERM, of the Agreement is modified to add the following:

"The term of this Second Amendment to Agreement shall commence on the 1st day of July, 2014, and shall terminate on the 30th day of June, 2015, unless terminated earlier as set forth herein."

2.   Except as expressly modified herein, all other terms and covenants set forth in the Agreement shall remain the same and shall be in full force and effect.

Second Amendment to Agreement
Water Works Engineers, LLC.
Additional Design for Relocation of two Existing Sewer
Mains (Lagoon Seawall & Clinton Avenue Extension)

Page: 1

No. P.W. 01-12-03

IN WITNESS WHEREOF, the parties hereto have caused this modification of Agreement to be executed on the day and year first above written.

WATERWORKS ENGINEERS, LLC
A Arizona Limited Liability Company

Jim Geselbracht, PE
Principal

CITY OF ALAMEDA
Municipal Corporation

John A. Russo
City Manager

Alexander Nguyen
Assistant City Manager

RECOMMENDED FOR APPROVAL:

Robert G. Haun
Public Works Director

APPROVED AS TO FORM:
. City Attorney

Andrico Penick
Assistant City Attorney

Second Amendment to Agreement
Water Works Engineers, LLC.
Additional Design for Relocation of two Existing Sewer
Mains (Lagoon Seawall & Clinton Avenue Extension)

Page: 2

No. P.W. 01-12-03